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SECTION I
INVITATION TO BID

CONSTRUCTION OF
LIBRARY BUILDING IN VICTORIA CAMPUS

1. The Mindoro State College of Agriculture and Technology - Main Campus, through
the 2018 GAA intends to apply the sum of Ten Million Pesos (Php 10,000,000.00)
being the Approved Budget for the Contract (ABC) to payments under the contract
for Construction of Library Building in Victoria Campus. Bids received in excess
of the ABC shall be automatically rejected at bid opening.

2. The Mindoro State College of Agriculture and Technology - Main Campus now invites
bids for Construction of Library Building in Victoria Campus. Completion of the
Works is required three hundred (300) calendar days. Bidders should have
completed, within three (3) years from the date of submission and receipt of bids, a
contract similar to the Project. The description of an eligible bidder is contained in
the Bidding Documents, particularly, in Section II-Instructions to Bidders.

3. Bidding will be conducted through open competitive bidding procedures using
non- discretionary pass/fail criterion as specified in the Implementing Rules and
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the
“Government Procurement Reform Act”.

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least seventy five percent (75%) interest or
outstanding capital stock belonging to citizens of the Philippines

4. Interested bidders may obtain further information from Mindoro State College of
Agriculture and Technology - Main Campus and inspect the Bidding Documents at the
BAC Office, Second Floor, Admin Building from 8:00AM to 5:00 PM, or download it
from PhilGEPS or from Mindoro State College of Agriculture and Technology Website
(http://www.minscat.edu.ph/) provided the bidders shall pay the fee for the bidding
documents upon submission of their bids. A complete set of Bidding Documents may
be acquired by interested Bidders from the above mentioned address starting
January 8, 2018 until the deadline for submission and receipt of bids and upon
submission of letter of intent and payment of a nonrefundable fee for the Bidding
Documents in the amount of Ten Thousand Pesos (Php 10,000.00). Only those
who have purchased the Bidding Documents shall be allowed to participate in the pre-
bid conference and raise or submit queries or clarifications.
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5.

The Mindoro State College of Agriculture and Technology — Main Campus will hold a
Pre-Bid Conference on January 16, 2018, 1:00 PM ,Conference Room, Second Floor,
Administration Building, MinSCAT - Main Campus which shall be open only to all
interested parties who have purchased the Bidding Documents.

Bids must be duly received by the BAC Secretariat at the above mentioned
address on January 29, 2018, 12:00-1:00 PM. Opening of bids will be at 1:00 PM. .
All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in ITB Clause 18. Bids will be opened in the presence of the
bidders’ representatives who choose to attend at the address below. Late bids shall
not be accepted.

The Mindoro State College of Agriculture and Technology — Main Campus reserves the
right to reject any bid and all bids, declare a failure of bidding, or not award the
contract at any time prior to contract award in accordance with Section 41 of RA
9184 and its IRR, without thereby incurring any liability to the affected bidder or
bidders.

For further information, please refer to:

Vicente G. Hernandez

Office of the BAC Chairman

2nd Floor Administration Building, MinSCAT - Main Campus
Alcate,Victoria, Or. Mindoro
vghernandez_7@yahoo.com.ph

09778254395; 0939 907 5108

http://www.minscat.edu.ph

VICENTE G. HERNANDEZ
BAC Chairperson
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SECTION II INSTRUCTIONS TO BIDDERS
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A. General
1. Scope of Bid
1.1. The Procuring Entity as defined in the BDS, invites bids for the construction of
Works, as described in Section VI-Specifications. The name and

identification number of the Contract is provided in the BDS.

1.2. The successful bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.16

2. Source of Funds

The Procuring Entity has a budget or has applied for or received funds from the Funding
Source named in the BDSand in the amount indicated in the BD§ It intends to apply part of the
funds received for the Project, as defined in the BDS, to cover eligible payments under the
Contract for the Works.

3. Corrupt, Fraudulent, Collusive, and Coercive Practices

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and
contractors, shall observe the highest standard of ethics during the procurement and
execution of the contract. In pursuance of this policy, the Funding Source:

@) defines, for purposes of this provision, the terms set forth below as follows:

i) "corrupt practice" means behavior on the part of officials in the public
or private sectors by which they improperly and unlawfully enrich
themselves, others, or induce others to do so, by misusing the position
in which they are placed, and includes the offering, giving, receiving,
or soliciting of anything of value to influence the action of any such
official in the procurement process or in contract execution; entering,
on behalf of the Procuring Entity, into any contract or transaction
manifestly and grossly disadvantageous to the same, whether or not
the public officer profited or will profit thereby, and similar acts as
provided in Republic Act 3019;

(ii) "fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
detriment of the Procuring Entity, and includes collusive practices
among Bidders (prior to or after Bid submission) designed to
establish bid prices at artificial, non-competitive levels and to deprive
the Procuring Entity of the benefits of free and open competition;

(iii) “collusive practices” means a scheme or arrangement between two or
more bidders, with or without the knowledge of the Procuring Entity,
designed to establish bid prices at artificial, non-competitive levels;
and

(iv) “coercive practices” means harming or threatening to harm, directly
or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution of a
contract;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
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3.2.

3.3.

government/foreign or international financing institution into
allegations of a corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or intimidating any
party to prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or investigation or
from pursuing such proceedings or investigation; or

(bb)  acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

(b) will reject a proposal for award if it determines that the bidder recommended
for award has engaged in corrupt or fraudulent practices in competing for the
Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of time,
to be awarded Contract funded by the Funding Source if it at any time
determines that the firm has engaged in corrupt or fraudulent practices in
competing or, or in executing, a Contract funded by the Funding Source.

Further, the Procuring Entity will seek to impose the maximum civil, administrative,
and/or criminal penalties available under the applicable laws on individuals and
organizations deemed to be involved in any of the practices mentioned in ITB Clause
3.1(a).

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as reflected
in the GCC Clause 34.

4, Conflict of Interest

4.1.

All bidders found to have conflicting interests shall be disqualified to participate in
the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to have
conflicting interests with another Bidder in any of the events described in paragraphs
(a) through (c) and a general conflict of interest in any of the circumstances set out in
paragraphs (d) through (g) below:

@) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from any
other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder for
purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts them
in a position to have access to information about or influence on the bid of
another Bidder or influence the decisions of the Procuring Entity regarding
this bidding process. This will include a firm or an organization who lends, or
temporarily seconds, its personnel to firms or organizations which are
engaged in consulting services for the preparation related to procurement for
or implementation of the project if the personnel would be involved in any
capacity on the same project;

(e) A Bidder submits more than one bid in this bidding process. However, this
does not limit the participation of subcontractors in more than one bid;
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4.2.

() A Bidder who participated as a consultant in the preparation of the design or
technical specifications of the goods and related services that are the subject
of the bid; or

(9) A Bidder who lends, or temporary seconds, its personnel to firms or
organizations which are engaged in consulting services for the preparation
related to procurement for or implementation of the project, if the personnel
would be involved in any capacity on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of
the Procuring Entity, members of the Bids and Awards Committee (BAC), members of
the Technical Working Group (TWG), members of the BAC Secretariat, the head of the
Project Management Office (PMO) or the end-user unit, and the project consultants,
by consanguinity or affinity up to the third civil degree. On the part of the bidder, this
Clause shall apply to the following persons:

@) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;
(b) If the Bidder is a partnership, to all its officers and members;

(c) If the Bidder is a corporation, to all its officers, directors, and controlling
stockholders; and

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or (c) of
this Clause shall correspondingly apply to each of the members of the said ]V,
as may be appropriate.

Relationship of the nature described above or failure to comply with this Clause will
result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1.

Unless otherwise indicated in the BDS, the following persons shall be eligible to
participate in this Bidding:

(@) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of which at
least seventy five percent (75%) of the interest belongs to citizens of the
Philippines;

(c) Corporations duly organized under the laws of the Philippines, and of which
at least seventy five percent (75%) of the outstanding capital stock belongs to
citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines, and of which
at least seventy five percent (75%) of the interest belongs to citizens of the
Philippines; and

(e) Persons/entities forming themselves into a ]V, i.e,, a group of two (2) or more
persons/entities that intend to be jointly and severally responsible or liable
for a particular contract: Provided, however, that, in accordance with Letter
of Instructions No. 630, Filipino ownership or interest of the joint venture
concerned shall be at least seventy five percent (75%): Provided, further, that
joint ventures in which Filipino ownership or interest is less than seventy five
percent (75%) may be eligible where the structures to be built require the
application of techniques and/or technologies which are not adequately
possessed by a person/entity meeting the seventy five percent (75%) Filipino
ownership requirement: Provided, finally, that in the latter case, Filipino
ownership or interest shall not be less than twenty five percent (25%). For
this purpose Filipino ownership or interest shall be based on the
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5.2.

5.3.

5.4.

contributions of each of the members of the joint venture as specified in their
JVA.

The Procuring Entity may also invite foreign bidders when provided for under any
Treaty or International or Executive Agreement as specified in the BDS.

Government Corporate Entities may be eligible to participate only if they can
establish that they (a) are legally and financially autonomous, (b) operate under
commercial law, and (c) are not dependent agencies of the GOP or the Procuring
Entity.

(a) Unless otherwise provided in the BDS, the Bidder must have an experience of
having completed at least one (1) contract that is similar to this project, equivalent to
at least fifty percent (50%) of the ABC adjusted to current prices using the National
Statistics Office consumer price index. However, contractors under Small A and Small
B categories without similar experience on the contract to be bid may be allowed to
bid if the cost of such contract is not more than fifty percent (50%) of the Allowable
Range of Contract Cost (ARCC) of their registration based on the guidelines as
prescribed by PCAB.

(b) For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in the_BDS,
and completed within the period stated in the Invitation to Bid and ITB Clause
12.1(a)(iii).

The Bidder must submit a computation of its Net Financial Contracting Capacity
(NFCC), which must be at least equal to the ABC to be bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (K)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract for this
Project.

Where:

K = 10 for a contract duration of one year or less, 15 for a contract duration of
more than one year up to two years, and 20 for a contract duration of more than
two years.

The values of the bidder’s current assets and current liabilities shall be based on the
data submitted to the BIR, through its Electronic Filing and Payment System (EFPS).

6. Bidder’s Responsibilities

6.1.

6.2.

The Bidder or its duly authorized representative shall submit a sworn statement in

the form prescribed in Section IX Bidding Forms as required in ITB Clause
12.1(b)(iii).

The Bidder is responsible for the following:
@) Having taken steps to carefully examine all of the Bidding Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

(c) Having made an estimate of the facilities available and needed for the
contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.3.
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6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP or any
of its agencies, offices, corporations, or LGUs, including foreign
government/foreign or international financing institution whose blacklisting
rules have been recognized by the GPPB;

()] Ensuring that each of the documents submitted in satisfaction of the bidding
requirements is an authentic copy of the original, complete, and all
statements and information provided therein are true and correct;

(9) Authorizing the Head of the Procuring Entity or its duly authorized
representative/s to verify all the documents submitted;

(h) Ensuring that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform any
and all acts necessary and/or to represent the Bidder in the bidding, with the
duly notarized Secretary’s Certificate attesting to such fact, if the Bidder is a
corporation, partnership, cooperative, or joint venture;

0] Complying with the disclosure provision under Section 47 of the Act in
relation to other provisions of Republic Act 3019; and

()] Complying with existing labor laws and standards, if applicable.

Failure to observe any of the above responsibilities shall be at the  risk  of  the
Bidder concerned.

The Bidder, by the act of submitting its bid, shall be deemed to have inspected the
site, determined the general characteristics of the contract works and the conditions
for this Project and examine all instructions, forms, terms, and project requirements
in the Bidding Documents.

It shall be the sole responsibility of the prospective bidder to determine and to satisfy
itself by such means as it considers necessary or desirable as to all matters pertaining
to this Project, including: (a) the location and the nature of the contract, project, or
work; (b) climatic conditions; (c) transportation facilities; (c) nature and condition of
the terrain, geological conditions at the site communication facilities, requirements,
location and availability of construction aggregates and other materials, labor, water,
electric power and access roads; and (d) other factors that may affect the cost,
duration and execution or implementation of the contract, project, or work.

The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible bidder out of the data
furnished by the procuring entity.

Before submitting their bids, the Bidders are deemed to have become familiar with
all existing laws, decrees, ordinances, acts and regulations of the Philippines which
may affect the contract in any way.

The Bidder shall bear all costs associated with the preparation and submission of his
bid, and the Procuring Entity will in no case be responsible or liable for those costs,
regardless of the conduct or outcome of the bidding process.

Bidders should note that the Procuring Entity will only accept bids only from those
that have paid the nonrefundable fee for the Bidding Documents at the office
indicated in the Invitation to Bid.

Origin of GOODS and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other than
those prohibited by a decision of the United Nations Security Council taken under Chapter
VII of the Charter of the United Nations.
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8.

9.

10.

Subcontracts

8.1.

8.2.

8.3.

Pre-
9.1.

9.2.

9.3.

Unless otherwise specified in the BDS, the Bidder may subcontract portions of the
Works to an extent as may be approved by the Procuring Entity and stated in the
BDS. However, subcontracting of any portion shall not relieve the Bidder from any
liability or obligation that may arise from the contract for this Project.

Subcontractors must submit the documentary requirements under ITB Clause 12
and comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of
such portion of the Works shall be disallowed.

The Bidder may identify the subcontractor to whom a portion of the Works will be
subcontracted at any stage of the bidding process or during contract implementation.
If the Bidder opts to disclose the name of the subcontractor during bid submission,
the Bidder shall include the required documents as part of the technical component
of its bid.

B. Contents of Bidding Documents

Bid Conference

(a) If so specified in the BDS, a pre-bid conference shall be held at the venue and on
the date indicated therein, to clarify and address the Bidders’ questions on the
technical and financial components of this Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar days before the
deadline for the submission of and receipt of bids. If the Procuring Entity determines
that, by reason of the method, nature, or complexity of the contract to be bid, or when
international participation will be more advantageous to the GOP, a longer period for
the preparation of bids is necessary, the pre-bid conference shall be held at least thirty
(30) calendar days before the deadline for the submission and receipt of bids, as
specified in the BDS.

Bidders are encouraged to attend the pre-bid conference to ensure that they fully
understand the Procuring Entity’s requirements. Non-attendance of the Bidder will
in no way prejudice its bid; however, the Bidder is expected to know the changes
and/or amendments to the Bidding Documents as recorded in the minutes of the pre-
bid conference and the Supplemental/Bid Bulletin.

Any statement made at the pre-bid conference shall not modify the terms of the
bidding documents unless such statement is specifically identified in writing as an
amendment thereto and issued as a Supplemental /Bid Bulletin.

Clarification and Amendment of Bidding Documents

10.1.

10.2.

10.3.

Bidders who have purchased the Bidding Documents may request for clarification(s)
on any part of the Bidding Documents or for an interpretation. Such a request must
be in writing and submitted to the Procuring Entity at the address indicated in the
BDS at least ten (10) calendar days before the deadline set for the submission and
receipt of Bids.

Supplemental/Bid Bulletins may be issued upon the Procuring Entity’s initiative for
purposes of clarifying or modifying any provision of the Bidding Documents not later
than seven (7) calendar days before the deadline for the submission and receipt of
Bids. Any modification to the Bidding Documents shall be identified as an
amendment.

Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the
Philippine Government Electronic Procurement System (PhilGEPS) and the website
of the Procuring Entity concerned, if available. Unless, otherwise provided in the
BDS, it shall be the responsibility of all Bidders who secure the Bidding Documents to

inquire and secure Supplemental/Bid Bulletins that may be issued by the BAC.
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11.

12.

However, bidders who have submitted bids before the issuance of the
Supplemental/Bid Bulletin must be informed and allowed to modify or withdraw
their bids in accordance with ITB Clause 23.

C. Preparation of Bids

Language of Bids

The Bid, as well as all correspondence and documents relating to the Bid exchanged by the
Bidder and the Procuring Entity, shall be written in English. Supporting documents and
printed literature furnished by the Bidder may be in another language provided they are
accompanied by an accurate translation in English certified by the appropriate embassy or
consulate in the Philippines, in which case the English translation shall govern, for purposes
of interpretation of the Bid.

Documents Comprising the Bid: Eligibility and Technical Components

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following
eligibility and technical documents:

(@) Eligibility Documents -
Class "A" Documents:

)] Registration certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole
proprietorship, or Cooperative Development Authority (CDA) for
cooperatives, or any proof of such registration as stated in the BDS;

(i) Mayor’s permit issued by the city or municipality where the principal
place of business of the prospective bidder is located;

(iii) Statement of all its ongoing and completed government and private
contracts within ten (10) years from the submission of bids,
including contracts awarded but not yet started, if any. The statement
shall include, for each contract, the following:

(iii.1) name of the contract;

(iii.2) date of the contract;

(iii.3) contract duration;

(iii.4) owner’s name and address;
(iii.5) nature of work;

(iii.6) contractor’s role (whether sole contractor, subcontractor, or
partner in a JV) and percentage of participation;

(iii.7) total contract value at award;
(iii.8) date of completion or estimated completion time;
(iii.9) total contract value at completion, if applicable;

(iii.10) percentages of planned and actual accomplishments, if
applicable;

(iii.11) value of outstanding works, if applicable;

(iii.12) the statement shall be supported by the notices of award
and/or notices to proceed issued by the owners; and

(iv) the statement shall be supported by the Owner’s Certificate of Final
Acceptance or the Certificate of Completion and, whenever applicable,
the Constructors Performance Evaluation System (CPES) Final Rating,
which must be satisfactory;
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13.

(v) Unless otherwise provided in the BDS, valid Philippine Contractors
Accreditation Board (PCAB) license and registration for the type and

cost of the contract for this Project;

(vi) Audited financial statements, showing, among others, the prospective
total and current assets and liabilities, stamped “received” by the BIR
or its duly accredited and authorized institutions, for the preceding
calendar year which should not be earlier than two (2) years from the

date of bid submission;

(vii)  NFCC computation in accordance with ITB Clause 0;

(viii) Tax Clearance per Executive Order 398, Series of 2005, as finally

reviewed and approved by the BIR.

Class "B" Document:

(ix) If applicable, valid Joint Venture Agreement (JVA) or, in lieu thereof,
duly notarized statements from all the potential joint venture
partners stating that they will enter into and abide by the provisions
of the JVA in the instance that the bid is successful shall be included in

the bid.

(b) Technical Documents -

(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts to

submit the bid security in the form of:

(i1) a bank draft/guarantee or an irrevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

(i.2) a surety bond accompanied by a certification coming from an
authorized Insurance Commission that a surety or insurance

company is authorized to issue such instrument;
(i) Project Requirements, which shall include the following:

(ii.1) Organizational chart for the contract to be bid;

(ii.2) List of contractor’s personnel (viz, project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the contract to be bid, with their complete qualification and

experience data; and

(ii.3)  List of contractor’s equipment units, which are owned, leased,
and/or under purchase agreements, supported by
certification of availability of equipment from the equipment

lessor/vendor for the duration of the project; and

(iii)  Sworn statement in accordance with Section 25.2(b)(iv) of the IRR of
RA 9184 and using the form prescribed in Section IX-Bidding Forms.

Documents Comprising the Bid: Financial Component

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain

the following:

@) Financial Bid Form in accordance with the form prescribed in Section IX-
Bidding Forms; and

(b) Any other document related to the financial component of the bid as stated in
the BDS.

13.2. (a) Unless indicated in the BDS, all Bids that exceed the ABC shall not be

accepted.
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14.

15.

(o)) Unless otherwise indicated in the BDS, for foreign-funded procurement, a
ceiling may be applied to bid prices provided the following conditions are
met:

(i) Bidding Documents are obtainable free of charge on a freely accessible
website. If payment of Bidding Documents is required by the procuring
entity, payment could be made upon the submission of bids.

(ii) The procuring entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible unit
of the procuring entity and that the estimates are based on adequate
detailed engineering (in the case of works) and reflect the quality,
supervision and risk and inflationary factors, as well as prevailing
market prices, associated with the types of works or goods to be
procured.

(iii) The procuring entity has trained cost estimators on estimating
prices and analyzing bid variances. In the case of infrastructure
projects, the procuring entity must also have trained quantity
surveyors.

iv) The procuring entity has established a system to monitor and report bid
g
prices relative to ABC and engineer’s/procuring entity’s estimate.

(v) The procuring entity has established a monitoring and evaluation system
for contract implementation to provide a feedback on actual total costs
of goods and works.

Alternative Bids

14.1.

14.2.

14.3.

Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made
by a Bidder in addition or as a substitute to its original bid which may be included as
part of its original bid or submitted separately therewith for purposes of bidding. A
bid with options is considered an alternative bid regardless of whether said bid
proposal is contained in a single envelope or submitted in two (2) or more separate
bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative bids
shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partnerina JV. A
Bidder who submits or participates in more than one bid (other than as a
subcontractor if a subcontractor is permitted to participate in more than one bid)
will cause all the proposals with the Bidder’s participation to be disqualified. This
shall be without prejudice to any applicable criminal, civil and administrative
penalties that may be imposed upon the persons and entities concerned.

Bid Prices

15.1.

15.2.

The contract shall be for the whole Works, as described in ITB Clause 1.1, based on
the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in the Bill
of Quantities. Bids not addressing or providing all of the required items in the
Bidding Documents including, where applicable, bill of quantities, shall be considered
non-responsive and, thus, automatically disqualified. In this regard, where a required
item is provided, but no price is indicated, the same shall be considered as non-
responsive, but specifying a "0" (zero) for the said item would mean that it is being
offered for free to the Government.
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16.

17.

18.

15.3.

15.4.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for
any other cause, prior to the deadline for submission of bids, shall be included in the
rates, prices, and total bid price submitted by the Bidder.

All bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as specified in
GCC Clause 48. Price escalation may be allowed in extraordinary circumstances as
may be determined by the National Economic and Development Authority in
accordance with the Civil Code of the Philippines, and upon the recommendation of
the Procuring Entity. Furthermore, in cases where the cost of the awarded contract is
affected by any applicable new laws, ordinances, regulations, or other acts of the GOP,
promulgated after the date of bid opening, a contract price adjustment shall be made
or appropriate relief shall be applied on a no loss-no gain basis.

Bid Currencies

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the
BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange rate
prevailing on the day of the Bid opening.

If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes of
bid evaluation and comparing the bid prices will convert the amounts in various
currencies in which the bid price is expressed to Philippine Pesos at the exchange
rate as published in the BSP reference rate bulletin on the day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be made in
Philippine Pesos.

Bid Validity

17.1.

17.2.

Bids shall remain valid for the period specified in the BDS which shall not exceed one
hundred twenty (120) calendar days from the date of the opening of bids.

In exceptional circumstances, prior to the expiration of the bid validity period, the
Procuring Entity may request Bidders to extend the period of validity of their bids.
The request and the responses shall be made in writing. The bid security described in
ITB Clause 18 should also be extended corresponding to the extension of the bid
validity period at the least. A Bidder may refuse the request without forfeiting its bid
security, but his bid shall no longer be considered for further evaluation and award. A
Bidder granting the request shall not be required or permitted to modify its bid.

Bid Security

18.1.

The bid security in the amount stated in the BDS shall be equal to the percentage of
the ABC in accordance with the following schedule:

Amount of Bid Security
Form of Bid Security
(Equal to Percentage of the ABC)

(@) Cash or cashier's/manager’s check
issued by a Universal or Two percent (2%)
Commercial Bank.
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18.2.

18.3.

18.4.

18.5.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

(c) Surety bond callable upon
demand issued by a surety or
insurance company duly certified
by the Insurance Commission as
authorized to issue such security;
and/or

Five percent (5%)

(d)  Any combination of the foregoing. | Proportionate to share of form with
respect to total amount of security

(e) Bid Securing Declaration No percentage required

For biddings conducted by local government units, the Bidder may also submit bid
securities in the form of cashier’'s/manager’s check, bank draft/guarantee, or
irrevocable letter of credit from other banks certified by the BSP as authorized to
issue such financial statement.

The bid security should be valid for the period specified in the BDS. Any bid not
accompanied by an acceptable bid security shall be rejected by the Procuring Entity
as non-responsive.

No bid securities shall be returned to bidders after the opening of bids and before

contract signing, except to those that failed or declared as post-disqualified, upon
submission of a written waiver of their right to file a motion for reconsideration
and/or protest. Without prejudice on its forfeiture, Bid Securities shall be returned
only after the bidder with the Lowest Calculated Responsive Bid has signed the
contract and furnished the Performance Security, but in no case later than the
expiration of the Bid Security validity period indicated in ITB Clause 18.2.

Upon signing and execution of the contract, pursuant to ITB Clause 31, and the
posting of the performance security, pursuant to ITB Clause 32, the successful
Bidder’s Bid security will be discharged, but in no case later than the Bid security
validity period as indicated in ITB Clause 18.2.

The bid security may be forfeited:
@) if a Bidder:

(i) withdraws its bid during the period of bid validity specified in ITB
Clause 17;

(ii) does not accept the correction of errors pursuant to ITB Clause
27.3(b);

(iii) fails to submit the requirements within the prescribed period, or a
finding against their veracity, as stated in ITB Clause 28.2;

(iv) submission of eligibility requirements containing false information or
falsified documents;
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19.

20.

(v) submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids in
order to influence the outcome of eligibility screening or any other
stage of the public bidding;

(vi) allowing the use of one’s name, or using the name of another for
purposes of public bidding;

(vii)  withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after the
Bidder had been adjudged as having submitted the Lowest Calculated
and Responsive Bid;

(viii) refusal or failure to post the required performance security within the
prescribed time;

(ix) refusal to clarify or validate in writing its bid during post-qualification
within a period of seven (7) calendar days from receipt of the request
for clarification;

(x) any documented attempt by a bidder to unduly influence the outcome
of the bidding in his favor;

(xi) failure of the potential joint venture partners to enter into the joint
venture after the bid is declared successful; or

(xii)  all other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding, submitting late
Bids or patently insufficient bid, for at least three (3) times within a
year, except for valid reasons.

(b) if the successful Bidder:
(i) fails to sign the contract in accordance with ITB Clause 31;

(ii) fails to furnish performance security in accordance with ITB Clause
32.

Format and Signing of Bids

19.1.

Bidders shall submit their bids through their duly authorized representative using
the appropriate forms provided in Section IX-Bidding Forms on or before the
deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes, and
which shall be submitted simultaneously. The first shall contain the technical
component of the bid, including the eligibility requirements under ITB Clause 12.1,
and the second shall contain the financial component of the bid.

19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to

19.3.

their format, and no substitute form shall be accepted. All blank spaces shall be filled
in with the information requested.

The Bidder shall prepare an original of the first and second envelopes as described in
ITB Clauses 12 and 13. In addition, the Bidder shall submit copies of the first and
second envelopes. In the event of any discrepancy between the original and the
copies, the original shall prevail.

19.4. The bid, except for unamended printed literature, shall be signed, and each and every

page thereof shall be initialed, by the duly authorized representative/s of the Bidder.

19.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or

initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

Page 14 of 21
Instructions to Bidders



Mindoro State College of Agriculture and Technology - Main Campus
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition August 2016

21.

22.

23.

20.1. Bidders shall enclose their original eligibility and technical documents described in
ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL
COMPONENT”, and the original of their financial component in another sealed
envelope marked “ORIGINAL - FINANCIAL COMPONENT”, sealing them all in an outer
envelope marked “ORIGINAL BID”.

20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking the
inner envelopes as “COPY NO. __ - TECHNICAL COMPONENT” and “COPY NO. __ -
FINANCIAL COMPONENT” and the outer envelope as “COPY NO. __”, respectively.

_

These envelopes containing the original and the copies shall then be enclosed in one
single envelope.

20.3. The original and the number of copies of the Bid as indicated in the BDS shall be
typed or written in indelible ink and shall be signed by the bidder or its duly
authorized representative/s.

20.4. All envelopes shall:
@) contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;
(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 10.1;

(d) bear the specific identification of this bidding process indicated in the
Invitation to Bid; and

(e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the opening
of bids, in accordance with ITB Clause 21.

20.5. If bids are not sealed and marked as required, the Procuring Entity will assume no
responsibility for the misplacement or premature opening of the bid.

D. Submission and Opening of Bids
Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or before the date
and time indicated in the BDS.

Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by the
Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be
accepted by the Procuring Entity.

Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline prescribed for
submission and receipt of bids. The Bidder shall not be allowed to retrieve its original
bid, but shall be allowed to submit another bid equally sealed, properly identified,
linked to its original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL
MODIFICATION” and stamped “received” by the BAC. Bid modifications received after
the applicable deadline shall not be considered and shall be returned to the Bidder
unopened.

23.2. A Bidder may, through a letter of withdrawal, withdraw its bid after it has been
submitted, for valid and justifiable reason; provided that the letter of withdrawal is
received by the Procuring Entity prior to the deadline prescribed for submission and
receipt of bids.

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned
unopened to the Bidders. A Bidder may also express its intention not to participate
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23.4.

in the bidding through a letter which should reach and be stamped by the BAC before
the deadline for submission and receipt of bids. A Bidder that withdraws its bid shall
not be permitted to submit another bid, directly or indirectly, for the same contract.

No bid may be modified after the deadline for submission of bids. No bid may be
withdrawn in the interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder on the Financial Bid
Form. Withdrawal of a bid during this interval shall result in the forfeiture of the
Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of
administrative, civil, and criminal sanctions as prescribed by RA 9184 and its IRR.

24. Opening and Preliminary Examination of Bids

24.1.

24.2.

24.3.

244,

24.5.

24.6.

The BAC shall open the first bid envelopes of Bidders in public as specified in the
BDS to determine each Bidder’s compliance with the documents prescribed in ITB
Clause 12. For this purpose, the BAC shall check the submitted documents of each
bidder against a checklist of required documents to ascertain if they are all present,
using a non-discretionary “pass/fail” criterion. If a bidder submits the required
document, it shall be rated “passed” for that particular requirement. In this regard,
bids that fail to include any requirement or are incomplete or patently insufficient
shall be considered as “failed”. Otherwise, the BAC shall rate the said first bid
envelope as “passed”.

Unless otherwise specified in the BDS, immediately after determining compliance
with the requirements in the first envelope, the BAC shall forthwith open the second
bid envelope of each remaining eligible bidder whose first bid envelope was rated
“passed”. The second envelope of each complying bidder shall be opened within the
same day. In case one or more of the requirements in the second envelope of a
particular bid is missing, incomplete or patently insufficient, and/or if the submitted
total bid price exceeds the ABC unless otherwise provided in ITB Clause 13.1(b), the
BAC shall rate the bid concerned as “failed”. Only bids that are determined to contain
all the bid requirements for both components shall be rated “passed” and shall
immediately be considered for evaluation and comparison.

Letters of withdrawal shall be read out and recorded during bid opening, and the
envelope containing the corresponding withdrawn bid shall be returned to the
Bidder unopened. If the withdrawing Bidder’s representative is in attendance, the
original bid and all copies thereof shall be returned to the representative during the
bid opening. If the representative is not in attendance, the Bid shall be returned
unopened by registered mail. The Bidder may withdraw its bid prior to the deadline
for the submission and receipt of bids, provided that the corresponding letter of
withdrawal contains a valid authorization requesting for such withdrawal, subject to
appropriate administrative sanctions.

If a Bidder has previously secured a certification from the Procuring Entity to the
effect that it has previously submitted the above-enumerated Class “A” Documents,
the said certification may be submitted in lieu of the requirements enumerated in
ITB Clause 12.1(a), items (i) to (vi).

In the case of an eligible foreign Bidder as described in ITB Clause 5, the Class “A”
Documents enumerated in ITB Clause 12.1(a) may be substituted with the
appropriate equivalent documents, if any, issued by the country of the foreign Bidder
concerned.

Each partner of a joint venture agreement shall likewise submit the documents
required in ITB Clauses 12.1(a)(i) and 12.1(a)(ii). Submission of documents required
under ITB Clauses 12.1(a)(iii) to 12.1(a)(vii) by any of the joint venture partners
constitutes compliance.
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25.

26.

27.

E. Evaluation and Comparison of Bids

Process to be Confidential

25.1.

25.2.

Members of the BAC, including its staff and personnel, as well as its Secretariat and
TWG, are prohibited from making or accepting any kind of communication with any
bidder regarding the evaluation of their bids until the issuance of the Notice of
Award, unless n the case of ITB Clause 26.

Any effort by a bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of Bid evaluation, Bid comparison or contract award will result in
the rejection of the Bidder’s Bid.

Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring
Entity may ask in writing any Bidder for a clarification of its bid. All responses to requests
for clarification shall be in writing. Any clarification submitted by a Bidder in respect to its
bid and that is not in response to a request by the Procuring Entity shall not be considered

Detailed Evaluation and Comparison of Bids

27.1.

27.2.

27.3.

27.4.

27.5.

The Procuring Entity will undertake the detailed evaluation and comparison of Bids
which have passed the opening and preliminary examination of Bids, pursuant to ITB
Clause 24, in order to determine the Lowest Calculated Bid.

In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity shall
undertake the following:

@) The detailed evaluation of the financial component of the bids, to establish
the correct calculated prices of the bids; and

(b) The ranking of the total bid prices as so calculated from the lowest to highest.
The bid with the lowest price shall be identified as the Lowest Calculated Bid.

The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all
bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall
consider the following in the evaluation of bids:

(a) Completeness of the bid. Unless the ITB specifically allows partial bids, bids not
addressing or providing all of the required items in the Schedule of Requirements
including, where applicable, bill of quantities, shall be considered non-responsive
and, thus, automatically disqualified. In this regard, where a required item is
provided, but no price is indicated, the same shall be considered as non-
responsive, but specifying a "0" (zero) for the said item would mean that it is
being offered for free to the Procuring Entity; and

(b) Arithmetical corrections. Consider computational errors and omissions to enable
proper comparison of all eligible bids. It may also consider bid modifications if
expressly allowed in the BDS. Any adjustment shall be calculated in
monetary terms to determine the calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors, discounts
and other modifications, to identify the Lowest Calculated Bid. Total calculated bid
prices, as evaluated and corrected for computational errors, discounts and other
modifications, which exceed the ABC shall not be considered, unless otherwise
indicated in the BDS.

The Procuring Entity’s evaluation of bids shall only be based on the bid price quoted
in the Financial Bid Form
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28.

29,

27.6.

Bids shall be evaluated on an equal footing to ensure fair competition. For this
purpose, all bidders shall be required to include in their bids the cost of all taxes,
such as, but not limited to, value added tax (VAT), income tax, local taxes, and other
fiscal levies and duties which shall be itemized in the bid form and reflected in the
detailed estimates. Such bids, including said taxes, shall be the basis for bid
evaluation and comparison.

Post Qualification

28.1.

28.2.

28.3.

28.4.

28.5.

28.6.

The Procuring Entity shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the Lowest Calculated Bid (LCB) complies with and is

responsive to all the requirements and conditions specified in ITB Clauses 5, 12, and
13.

Within a non-extendible period of three (3) calendar days from receipt by the Bidder
of the notice from the BAC that it submitted the LCB, the Bidder shall submit the
following documentary requirements:

@) Certificate of PhilGEPS Registration; and

(b) Other appropriate licenses and permits required by law and stated in the
BDS.

Failure of the Bidder declared as LCB to duly submit the requirements under this
Clause or a finding against the veracity of such, shall be ground for forfeiture of the
bid security and disqualification of the Bidder for award.

The determination shall be based upon an examination of the documentary evidence
of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as
other information as the Procuring Entity deems necessary and appropriate, using a
non-discretionary “pass/fail” criterion.

If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the
criteria for post-qualification, it shall declare the said bid as the Lowest Calculated
Responsive Bid, and recommend to the Head of the Procuring Entity the award of
contract to the said Bidder at its submitted price or its calculated bid price,
whichever is lower, subject to ITB Clause 30.3.

A negative determination shall result in rejection of the Bidder’s Bid, in which event
the Procuring Entity shall proceed to the next Lowest Calculated Bid to make a
similar determination of that Bidder’s capabilities to perform satisfactorily. If the
second Bidder, however, fails the post qualification, the procedure for post
qualification shall be repeated for the Bidder with the next Lowest Calculated Bid,
and so on until the Lowest Calculated and Responsive Bid is determined for contract
award.

Within a period not exceeding seven (7) calendar days from the date of receipt of the
recommendation of the BAC, the Head of the Procuring Entity shall approve or
disapprove the said recommendation. In the case of government owned and
government-owned and/or -controlled corporations (GOCCs) and government
financial institutions (GFIs), the period provided herein shall be fifteen (15) calendar
days.

Reservation Clause

29.1.

Notwithstanding the eligibility or post-qualification of a bidder, the Procuring Entity
concerned reserves the right to review its qualifications at any stage of the
procurement process if it has reasonable grounds to believe that a misrepresentation
has been made by the said bidder, or that there has been a change in the Bidder’s
capability to undertake the project from the time it submitted its eligibility
requirements. Should such review uncover any misrepresentation made in the
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30.

eligibility and bidding requirements, statements or documents, or any changes in the
situation of the Bidder which will affect its capability to undertake the project so that
it fails the preset eligibility or bid evaluation criteria, the Procuring Entity shall
consider the said Bidder as ineligible and shall disqualify it from submitting a bid or
from obtaining an award or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any
and all Bids, declare a Failure of Bidding at any time prior to the contract award, or
not to award the contract, without thereby incurring any liability, and make no
assurance that a contract shall be entered into as a result of the bidding:

@) if there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and any of
the bidders, or if the collusion is between or among the bidders themselves,
or between a bidder and a third party, including any act which restricts,
suppresses or nullifies or tends to restrict, suppress or nullify competition;

(b) if the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

(c) for any justifiable and reasonable ground where the award of the contract
will not redound to the benefit of the Government as follows:

)] If the physical and economic conditions have significantly changed so
as to render the project no longer economically, financially or
technically feasible as determined by the head of the procuring entity;

(ii) If the project is no longer necessary as determined by the head of the
procuring entity; and

(iii) If the source of funds for the project has been withheld or reduced
through no fault of the Procuring Entity.

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when:

@) No bids are received;

(b) All prospective bidders are declared ineligible;

(c) All bids fail to comply with all the bid requirements or fail post-qualification;
or

(d) The bidder with the Lowest Calculated Responsive Bid refuses, without
justifiable cause to accept the award of contract, and no award is made.

F. Award of Contract

Contract Award

30.1. Subject to ITB Clause 28, the Procuring Entity shall award the contract to the Bidder
whose Bid has been determined to be the Lowest Calculated and Responsive Bid
(LCRB).

30.2. Prior to the expiration of the period of Bid validity, the Procuring Entity shall notify
the successful Bidder in writing that its Bid has been accepted, through a Notice of
Award received personally or sent by registered mail or electronically, receipt of
which must be confirmed in writing within two (2) days by the LCRB and submitted
personally or sent by registered mail or electronically to the Procuring Entity.

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be

subject to the following conditions:
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@) Submission of the following documents within the prescribed period from
receipt by the Bidder of the notice that it has the Lowest Calculated and
Responsive Bid:

(i) Valid JVA, if applicable, within ten (10) calendar days;

(ii) Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders, within thirty (30) calendar
days, if allowed under a Treaty or International or Executive
Agreement mentioned in ITB Clause 12.1(a)(v);

(b) Posting of the performance security in accordance with ITB Clause 32;
(c) Signing of the contract as provided in ITB Clause 31; and
(d) Approval by higher authority, if required.

31. Signing of the Contract

31.1.

31.2.

31.3.

31.4.

At the same time as the Procuring Entity notifies the successful Bidder that its Bid has
been accepted, the Procuring Entity shall send the Contract Form to the Bidder,
which Contract has been provided in the Bidding Documents, incorporating therein
all agreements between the parties.

Within ten (10) calendar days from receipt of the Notice of Award, the successful
Bidder shall post the required performance security, sign and date the contract and
return it to the Procuring Entity.

The Procuring Entity shall enter into contract with the successful Bidder within the
same ten (10) calendar day period provided that all the documentary requirements
are complied with.

The following documents shall form part of the contract:
(@) Contract Agreement;
(b) Bidding Documents;

(c) Winning bidder’s bid, including the Technical and Financial Proposals, and all
other documents/statements submitted;

(d) Performance Security;
(e) Credit line in accordance with ITB Clause 0, if applicable;
()] Notice of Award of Contract; and

(9) Other contract documents that may be required by existing laws and/or
specified in the BDS.

32. Performance Security

32.1.

32.2.

To guarantee the faithful performance by the winning Bidder of its obligations under
the contract, it shall post a performance security within a maximum period of ten
(10) calendar days from the receipt of the Notice of Award from the Procuring Entity
and in no case later than the signing of the contract.

The performance security shall be denominated in Philippine Pesos and posted in
favor of the Procuring Entity in an amount equal to the percentage of the total
contract price as stated in the BDS in accordance with the following schedule:

Amount of Performance Security
Form of Performance Security (Equal to Percentage of the Total
Contract Price)
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33.

34.

32.3.

(@) Cash or cashier's/manager’s
check issued by a Universal or
Commercial Bank.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

Ten percent (10%)

(c) Surety bond callable upon
demand issued by a surety or
insurance company duly
certified by the Insurance
Commission as authorized to
issue such security; and/or

Thirty percent (30%)

(d) Any combination of the | Proportionate to share of form with
foregoing. respect to total amount of security

Failure of the successful Bidder to comply with the above-mentioned requirement
shall constitute sufficient ground for the annulment of the award and forfeiture of the
bid security, in which event the Procuring Entity shall initiate and complete the post
qualification of the second Lowest Calculated Bid. The procedure shall be repeated
until the Lowest Calculated and Responsive Bid is identified and selected for contract
award. However if no Bidder passed post-qualification, the BAC shall declare the
bidding a failure and conduct a re-bidding with re-advertisement.

Notice to Proceed

33.1.  Within three (3) calendar days from the date of approval of the Contract by the
appropriate government approving authority, the Procuring Entity shall issue its
Notice to Proceed to the Bidder.

33.2. The contract effectivity date shall be provided in the Notice to Proceed by the
Procuring Entity, which date shall not be later than seven (7) calendar days from the
issuance of the Notice to Proceed.

Protest Mechanism

Decision of the Procuring Entity at any stage of the procurement process may be questioned
in accordance with Section 55 of the Revised Implementing Rules and Regulations of
Republic Act 9184.
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SECTION III BID
DATA SHEETS

ITB Clause

1.1 The PROCURING ENTITY is The Mindoro State College of Agriculture and
Technology - Main Campus

The name of the Contract is Construction of Library Building in
Victoria Campus.

The identification number of the Contract is MinSCAT-Project No.
2017-__.

2 The Funding Source is:

The Government of the Philippines (GOP) through 2018 GAA in the
amount of Ten Million Pesos (Php 10,000,000.00).

Thename of the Project Construction of Library Building in
Victoria Campus.

3.1 No further instructions.

5.1 No further instructions.

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.

5.4(a) No further instructions.

5.4 (b) For this purpose, similar contracts shall refer to contracts which have the
same major categories of work.

8.1 Subcontracting is not allowed.

8.2 Not applicable

9.1 The Procuring Entity will hold a pre-bid conference for this Project on
January 16,2018 1:00 PM at

Conference Room

Second Floor, Administration Building

Mindoro State College of Agriculture and Technology
Main Campus, Alcate, Victoria, Or. Mindoro

10.1 The Procuring Entity’s address is:

Mindoro State College of Agriculture and Technology
Main Campus, Alcate, Victoria, Or. Mindoro

Dr. Jesse T. Zamora

College President

Tel. No. +63 917 313 7288

Email Address: minscat main@yahoo.com
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10.4 No further instructions.

12.1 The first envelope shall contain the eligibility and technical documents
stated in the ITB Clause.
In addition to the eligibility an technical documents stated in the ITB Clause,
bidders should submit tax returns filed through Electronic Filing and
Payment System (EFPS)

12.1(a)(i) No other acceptable proof of registration is recognized.

12.1(a)(iv)

No further instructions.

12.1(b)(ii) Project Requirements shall include the following:
1. Construction Schedule and S-Curve
2. PERT/CPM
3. Construction Method, through a narrative description of how the
Contractor will undertake the works under the contract.
4. Contractor’s Certification of Key Personnel for the Contract with
key personnel’s affidavits of commitment to work on the contract
5. Manpower Schedule, weekly or monthly, for skilled or non-skilled
workers, including the Project Manager, Project Engineers, Material
Engineers, and Foreman (Use Bidding Form No. 6d)
6. Equipment Utilization Schedule, weekly or monthly for the
minimum requirement required for the contract (Use Bidding
Form No. 8c)
7. Construction Safety and Health Program of the Contractor specific
to the contract to be bid, in accordance with DOLE Order
No. 13.
8. Affidavit of Compliance to Specifications of Finishes and
Materials and Scope of Works
13.1 Detailed estimates, including a summary sheet indicating unit prices of the
construction materials, labor rates and equipment rental, and the
direct and indirect costs used, in coming up with the bid, including 12%
VAT applied to all items.
13.1(b) The ABC is Ten Million Pesos (Php 10,000,000.00).
Any bid with a financial component exceeding this amount shall not be
accepted.
14.2 No further instructions.
15.4 Bid Prices shall be fixed. Adjustable price proposals shall be treated as

non-responsive and shall be rejected.
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16.1

The bid prices shall be quoted in Philippine Pesos.

17.1

Bids will be valid until Three Hundred (300) calendar days after bid
opening.

18.1

The bid security shall be in the following amount:
1. 2% of the ABC, if bid security is in cash, cashier’s/manager’s
check, bank draft/guarantee or irrevocable letter of credit;
2. 5% of the ABC if bid security is in Surety Bond; or

3. Any combination of the foregoing proportionate to the share of
form with respect to total amount of security.

4. Bid-Securing Declaration (Use Bidding Form No. 4b)

18.2

The bid security shall be valid until Three Hundred (300) calendar
days after bid opening.

20.3

Each Bidder shall submit One (1) original and Two (2) copies of the
first and second components of its bid.

21

The address for submission of bids is

BAC Office
Second Floor, Administration Building, MinSCAT Main Campus
Alcate, Victoria, Oriental Mindoro

The deadline for submission of bids is January 29, 2018, 12:00-1:00 PM

241

The place of bid opening is

BAC Office
Second Floor, Administration Building, MinSCAT Main Campus
Alcate, Victoria, Oriental Mindoro

The date and time of bid opening is January 29, 2018, 1:00 PM

24.2

No further instructions.

27.3(b)

Bid modification is not allowed.

27.4

No further instructions.

28.2(b)

No further instruction.

31.4(g)

Contract documents relevant to the Project:

1. Resolution of the BAC
2. Contractors Bid Estimate by Work Items and Cost Component
3. Scope of Works / Specifications and Finishes of Materials

4. PERT-CPM / Construction Schedule and S-Curve
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5. Performance Bond
6. Approved Agency Estimate by Work Item and Cost Component
7. Certificate of Availability of Funds

32.2

The performance security shall be in the following amount:

1. 10% of the Total Contract Price , if performance security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of

credit;

2. 30% of the Total Contract Price if performance security is in Surety

Bond; or

3. Any combination of the foregoing proportionate to the share of form

with respect to total amount of security.
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SECTION IV
GENERAL CONDITIONS OF THE CONTRACT
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1. Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1.

1.2.

1.3.

1.4.

1.5

1.6.

1.7.

1.8.

1.9.

1.10.
1.11.

1.12.
1.13.

1.14.

1.15.

1.16.

The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC Clause
21.

Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as certified
by the
Procuring Entity’s Representative, in accordance with GCC Clause 49.

The Contract is the contract between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the contract. However,
the contractor shall commence execution of the Works on the Start Date define
in GCC Clause 1.28

The Contract Price is the price stated in the Notice of Award and thereafter to
be paid by the Procuring Entity to the Contractor for the execution of the Works
in accordance with this Contract.

Contract Time Extension is the allowable period for the Contractor to
complete the
Works in addition to the original Completion Date stated in this Contract.

The Contractor is the juridical entity whose proposal has been accepted
by the
Procuring Entity and to whom the Contract to execute the Work was awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the Contractor
to the Procuring Entity in response to the Bidding Documents.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis for
the Contractor’'s employees and Equipment, in addition to payments for
associated Materials and Plant.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Procuring
Entity’s Representative upon correction of defects by the Contractor.

The Defects Liability Period is the one year period between contract
completion and final acceptance within which the Contractor assumes the
responsibility to undertake the repair of any damage to the Works at his own
expense.

Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

Equipment refers to all facilities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the
Contractor and which shall not form or are not intended to form part of the
Permanent Works.
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1.17.

1.18.

1.19.

1.20.

1.21.

1.22.

1.23.

1.24.

1.25.

1.26.

1.27.

1.28.

1.29.

1.30.

1.31.

The Intended Completion Date refers to the date specified in the SCC
when the Contractor is expected to have completed the Works. The Intended
Completion Date may be revised only by the Procuring Entity’s Representative
by issuing an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring Entity or
the Procuring Entity’s Representative to the Contractor requiring the latter
to begin the commencement of the work not later than a specified or
determinable date.

Permanent Works all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this
Contract which shall be delivered to the Procuring Entity and which shall remain
at the Site after the removal of all Temporary Works.

Plant refers to the machinery, apparatus, and the like intended to form an
integral part of the Permanent Works.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall
be responsible for supervising the execution of the Works and administering
this Contract.

The Site is the place provided by the Procuring Entity where the Works shall be
executed and any other place or places which may be designated in the SCC,
or notified to the Contractor by the Procuring Entity’s Representative as forming
part of the Site.

Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

Slippage is a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work
schedule. This is actually described as a percentage of the whole Works.

Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of construction.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

A Subcontractor is any person or organization to whom a part of the Works has
been subcontracted by the Contractor, as allowed by the Procuring Entity,
but not any assignee of such person.

Temporary Works are works designed, constructed, installed, and removed
by the Contractor that are needed for construction or installation of the
Permanent Works.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing of
all labor, materials, equipment and others incidental, necessary or convenient to
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the complete execution of the Works; (ii) the passing of any tests before
acceptance by the Procuring Entity’s Representative; (iii) and the carrying out of
all duties and obligations of the Contractor imposed by this Contract as described
in the SCC.

2. Interpretation

2.1.

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity’s Representative will
provide instructions clarifying queries about the Conditions of Contract.

2.2. If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

2.3 The documents forming this Contract shall be interpreted in the following order
of priority:

a.) Contract Agreement;
b.) Bid Data Sheet;
c.) Instruction to Bidders;
d.) Addenda to the Bidding Documents;
e.) Special Conditions of Contract;
f.) General Conditions of Contract;
g.) Specifications;
h.) Bill of Quantities; and
i.) Drawings
3. Governing Language and Law

3.1. This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written in
English.

3.2 This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

4. Communications

Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is received by the
concerned party.

5. Possession of Site

5.1.

On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to enable it to
proceed with the execution of the Works. If the Contractor suffers delay or incurs
cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.
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5.2.

5.3.

5.4.

If possession of a portion is not given by the date stated in the SCC Clause
5.1, the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contact time to address such delay shall
be in accordance with GCC Clause 47.

The Contractor shall bear all costs and charges for special or temporary right-of-
way required by it in connection with access to the Site. The Contractor shall also
provide at his own cost any additional facilities outside the Site required by it for
purposes of the Works.

The Contractor shall allow the Procuring Entity’s Representative and any
person authorized by the Procuring Entity’s Representative access to the Site and
to any place where work in connection with this Contract is being carried out or
is intended to be carried out.

6. The Contractor’s Obligations

6.1.

6.2.

6.3.
6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

6.10.

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and
Contractor's Equipment, which may be required. All Materials and Plant on Site
shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted by
the Contractor, as updated with the approval of the Procuring Entity’s
Representative, and complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works.
The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.

If the Procuring Entity’s Representative asks the Contractor to remove a member
of the Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no
further connection with the Work in this Contract.

During Contract implementation, the Contractor and his subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given in
the schedule of other contractors particularly when they shall require access to
the Site. The Contractor shall also provide facilities and services for them
during this period. The Procuring Entity may modify the schedule of other
contractors, and shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
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Entity. The Contractor shall notify the Procuring Entity’s Representative of such
discoveries and carry out the Procuring Entity’s Representative’s instructions in
dealing with them.

7. Performance Security

7.1.

7.2.

7.3.

7.4.

7.5.

7.6.

7.7.

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the Contractor shall furnish the performance security in any the forms
prescribed in ITB Clause 32.2.

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of its
obligations under the Contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and returned
to the Contractor after the issuance of the Certificate of Final Acceptance
subject to the following conditions:

(a) There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials filed against
it; and

(9 Other terms specified in the SCC.

The Contractor shall post an additional performance security following the amount

and form specified in ITB Clause 32.2 to cover any cumulative increase of more
than ten percent (10%) over the original value of the contract as a result of
amendments to order or change orders, extra work orders and supplemental
agreements, as the case may be. The Contractor shall cause the extension of the
validity of the performance security to cover approved contract time extensions.

In case of a reduction in the contract value or for partially completed Works under

the contract which are usable and accepted by the Procuring Entity the use of
which, in the judgment of the implementing agency or the Procuring Entity,
will not affect the structural integrity of the entire project, the Procuring Entity
shall allow a proportional reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original
performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act 3688 against any subcontractor be they
an individual, firm, partnership, corporation, or association supplying the
Contractor with labor, materials and/or equipment for the performance of this
Contract.

8. Subcontracting

8.1.

8.2.

Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works
more than the percentage specified in ITB Clause 8.1.

Subcontracting of any portion of the Works does not relieve the Contractor
of any liability or obligation under this Contract. The Contractor will be
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9.

10.

11.

12.

8.3.

responsible for the acts, defaults, and negligence of any subcontractor, its agents,
servants or workmen as fully as if these were the Contractor’s own acts, defaults,
or negligence, or those of its agents, servants or workmen.

If subcontracting is allowed. The contractor may identify its subcontractor during
contract implementation stage. Subcontractors disclosed and identified during
the bidding may be changed during the implementation of this Contract. In either
case, subcontractors must submit the documentary requirements under ITB
Clause 12 and comply with the eligibility criteria specified in the BDS. In the
event that any subcontractor is found by any Procuring Entity to be eligible, the
subcontracting of such portion of the Works shall be disallowed.

Liquidated Damages

9.1.

9.2.

The Contractor shall pay liquidated damages to the Procuring Entity for each
day that the Completion Date is later than the Intended Completion Date. The
applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost
of the unperformed portion for every day of delay. The total amount of
liquidated damages shall not exceed ten percent (10%) of the amount of the
contract. The Procuring Entity may deduct liquidated damages from payments
due to the Contractor. Payment of liquidated damages shall not affect the
Contractor. Once the cumulative amount of liquidated damages reaches ten
percent (10%) of the amount of this Contract, the Procuring Entity shall rescind
this Contract, without prejudice to other courses of action and remedies available
under the circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Engineer of the Procuring Entity shall correct any
overpayment of liquidated damages by the Contractor by adjusting the next
payment certificate.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

Contractor’s Risk and Warranty Security

12.1.

12.2.

The Contractor shall assume full responsibility for the Works from the time
project construction commenced up to final acceptance by the Procuring Entity
and shall be held responsible for any damage or destruction of the Works except
those occasioned by force majeure. The Contractor shall be fully responsible for
the safety, protection, security, and convenience of his personnel, third parties,
and the public at large, as well as the Works, Equipment, installation, and the like
to be affected by his construction work.

The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at his own expense, of
any damage to the Works on account of the use of materials of inferior quality
within ninety (90) days from the time the Head of the Procuring Entity has
issued an order to undertake repair. In case of failure or refusal to comply with
this mandate, the Procuring Entity shall undertake such repair works and shall be

entitled to full reimbursement of expenses incurred therein upon demand.
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12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply with

the preceding paragraph, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables
of the GOP in his favor shall be offset to recover the costs.

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be

12.5.

12.6.

held responsible for “Structural Defects”, i.e.,, major faults/flaws/deficiencies in
one or more key structural elements of the project which may lead to structural
failure = of  the completed elements or structure, or “Structural Failures”, i.e.,
where one or more key structural elements in an infrastructure facility fails or
collapses, thereby rendering the facility or part thereof incapable of
withstanding the design loads, and/or endangering the safety of the users or the
general public:

(a) Contractor - Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
contractor shall be held liable;

(b) Consultants - Where Structural Defects/Failures arise due to faulty and/or
inadequate design and specifications as well as construction supervision,
then the consultant who prepared the design or undertook construction
supervision for the project shall be held liable;

(c) Procuring Entity’s Representatives/Project Manager/Construction Managers
and Supervisors - The project owner’s representative(s), project manager,
construction manager, and supervisor(s) shall be held liable in cases where
the Structural Defects/Failures are due to his/their willful intervention in
altering the designs and other specifications; negligence or omission in not
approving or acting on proposed changes to noted defects or deficiencies in
the design and/or specifications; and the use of substandard construction
materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where Structural
Defects/Failures are caused by work undertaken by them such as leaking
pipes, diggings or excavations, underground cables and electrical wires,
underground tunnel, mining shaft and the like, in which case the applicable
warranty to such structure should be levied to third parties for their
construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or non-
compliance by a user with the technical design limits and/or intended
purpose of the same, then the user concerned shall be held liable.

The warranty against Structural Defects/Failures, except those occasioned on
force majeure, shall cover the period specified in the SCC reckoned from the
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.

The Contractor shall be required to put up a warranty security in the form of
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand,
in accordance with the following schedule:
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13.

14.

12.7.

12.8.

Minimum Amount in
Form of Warranty Percentage (%) of Total
Contract Price

(a) Cash or letter of credit issued by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Five Percent (5%)
authenticated by a Universal or
Commercial bank, if issued by a foreign
bank

(b) Bank guarantee confirmed by Universal
or Commercial bank: provided,
however, that the letter of credit shall
be confirmed or authenticated by a
Universal or Commercial bank, if issued
by a foreign bank

Ten Percent (10%)

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

The warranty security shall be stated in Philippine Pesos and shall remain
effective for one year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of said one
year period.

In case of structural defects/failure occurring during the applicable warranty
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the
necessary restoration or reconstruction works and shall be entitled to full
reimbursement by the parties found to be liable for expenses incurred therein
upon demand, without prejudice to the filing of appropriate administrative,
civil, and/or criminal charges against the responsible persons as well as the
forfeiture of the warranty security posted in favor of the Procuring Entity.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

Procuring Entity’s Risk

14.1.

From the Start Date until the Certificate of Final Acceptance has been
issued, the following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(ii) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed by
or contracted to him except the Contractor.
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15.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

Insurance

15.1.

15.2.

15.3.

15.4.

15.5.

15.6.

The Contractor shall, under his name and at his own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

(a) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

(9 Personal injury or death of Contractor’s employees; and

(d) Comprehensive insurance for third party liability to Contractor’s
direct or indirect act or omission causing damage to third persons.

The Contractor shall provide evidence to the Procuring Entity’s Representative
that the insurances required under this Contract have been effected and
shall, within a reasonable time, provide copies of the insurance policies to the
Procuring Entity’s Representative. Such evidence and such policies shall be
provided to the Procuring Entity’s through the Procuring Entity's
Representative.

The Contractor shall notify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity’s Representative the insurance policies in force
including the receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity’s Representative.

If the Contractor fails to obtain and keep in force the insurances referred to herein

or any other insurance which he may be required to obtain under the terms of
this Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose. From
time to time, the Procuring Entity may deduct the amount it shall pay for said
premiums including twenty five percent (25%) therein from any monies due,
or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor’s expense, take whatever measure is deemed
necessary for its protection and that of the Contractor’s personnel and third
parties, and/or order the interruption of dangerous Works. In addition, the
Procuring Entity may refuse to make the payments under GCC Clause 40 until the
Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with
a new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

(a) The issuer of the insurance policy to be replaced has:

)] become bankrupt;
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16.

17.

(i)

(iii)
(iv)

)

been placed under receivership or under a management
committee;
been sued for suspension of payment; or

been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

Termination for Default of Contractor

16.1.

16.2.

The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

@

(i)

(iii)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in accordance
with Presidential Decree 1870, regardless of whether or not previous
warnings and notices have been issued for the Contractor to improve his
performance;

Due to its own fault and after this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this Contract
has expired; or

The Contractor:

@

(i)

(iii)

(iv)

(v)

abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

does not actually have on the project Site the minimum
essential equipment listed on the Bid necessary to prosecute the
Works in accordance with the approved Program of Work and
equipment deployment schedule as required for the project;

does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations under
this Contract;

neglects or refuses to remove materials or to perform a new Work
that has been rejected as defective or unsuitable; or

sub-lets any part of this Contract without approval by the Procuring
Entity.

All materials on the Site, Plant, Equipment, and Works shall be deemed to
be the property of the Procuring Entity if this Contract is rescinded because of
the Contractor’s default.

Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works
are completely stopped for a continuous period of at least sixty (60) calendar days
through no fault of its own, due to any of the following reasons:

(a)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms of
this Contract; or

Page 12 of 27
General Conditions of the Contract



Mindoro State College of Agriculture and Technology
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition August 2016)

18.

(b) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time
for its convenience. The Head of the Procuring Entity may terminate this
Contract for the convenience of the Procuring Entity if he has determined the
existence of conditions that make Project Implementation economically,
financially or technically impractical and/or unnecessary, such as, but not limited
to, fortuitous event(s) or changes in law and National Government policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the

following:

(a)

(b)

(c)

(d)

(e)

(0
(8)

(h)

The Contractor stops work for twenty eight (28) days when no stoppage
of work is shown on the current Program of Work and the
stoppage has not Dbeen authorized by the Procuring Entity’s

Representative;

The Procuring Entity’s Representative instructs the Contractor to delay

the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;

The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or
will accrue thereafter to the Procuring Entity and/or the Contractor. In
the case of the Contractor's insolvency, any Contractor's Equipment
which the Procuring Entity instructs in the notice is to be used until the
completion of the Works;

A payment certified by the Procuring Entity’s Representative is not paid
by the Procuring Entity to the Contractor within eighty four (84) days
from the date of the Procuring Entity’s Representative’s certificate;

The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

The Contractor does not maintain a Security, which is required;

The Contractor has delayed the completion of the Works by the number
of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC Clause 9; and

In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to, the
following:
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19.

18.4.

18.5.

18.6.

)] corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1(a), unless otherwise
specified in the SCC;

(i) drawing up or using forged documents;

(iii) using adulterated materials, means or methods, or engaging
in production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

The Funding Source or the Procuring Entity, as appropriate, will seek to
impose the maximum civil, administrative and/or criminal penalties available
under the applicable law on individuals and organizations deemed to be involved
with corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity’s Representative in order to terminate the
existing contract for a cause other than those listed under GCC Clause 18.3, the
Procuring Entity’s Representative shall decide whether the breach is fundamental
or not.

If this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

19.1.

The following provisions shall govern the procedures for the termination
of this Contract:

(a) Upon receipt of a written report of acts or causes which may
constitute ground(s) for termination as aforementioned, or upon its own
initiative, the Procuring Entity shall, within a period of seven (7) calendar
days, verify the existence of such ground(s) and cause the execution of a
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the Head of the Procuring
Entity shall terminate this Contract only by a written notice to the
Contractor conveying the termination of this Contract. The notice shall
state:

(i)  that this Contract is being terminated for any of the ground(s)
afore- mentioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice
of Termination, the Contractor shall submit to the Head of the Procuring
Entity a verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the Head of the
Procuring Entity shall issue an order terminating the contract;
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19.2.

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s
verified position paper described in item (c) above withdraw the Notice
to Terminate if it is determined that certain items or works subject of the
notice had been completed, delivered, or performed before the
Contractor’s receipt of the notice;

(e)  Within a non-extendible period of ten (10) calendar days from receipt
of the verified position paper, the Head of the Procuring Entity shall
decide whether or not to terminate this Contract. It shall serve a written
notice to the Contractor of its decision and, unless otherwise provided in
the said notice, this Contract is deemed terminated from receipt of the
Contractor of the notice of decision. The termination shall only be based
on the ground(s) stated in the Notice to Terminate; and

() The Head of the Procuring Entity may create a Contract Termination
Review Committee (CTRC) to assist him in the discharge of this function.
All decisions recommended by the CTRC shall be subject to the approval
of the Head of the Procuring Entity.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the
imposition of additional administrative sanctions as the internal rules of the
agency may provide and/or further criminal prosecution as provided by
applicable laws, the procuring entity shall impose on contractors after the
termination of the contract the penalty of suspension for one (1) year for the
first offense, suspension for two (2) years for the second offense from
participating in the public bidding process, for violations committed during the
contract implementation stage, which include but not limited to the following:

(a) Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period in
the Notice to Proceed (“NTP”);

(b) Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the contractor to
comply with any written lawful instruction of the procuring entity or
its representative(s) pursuant to the implementation of the contract.
For the procurement of infrastructure projects or consultancy contracts,
lawful instructions include but are not limited to the following:

(i) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(ii) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iii) Stockpiling in proper places of all materials and removal from the
project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;

(iv) Deployment of committed equipment, facilities, support staff
and manpower; and

(v) Renewal of the effectivity dates of the performance security
after its expiration during the course of contract implementation.

(9 Assignment and subcontracting of the contract or any part
thereof or substitution of key personnel named in the proposal without
prior written approval by the procuring entity.
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20.

21.

(d)  Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet.
In the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor
performance:

)] Negative slippage of 15% and above within the critical path of the
project due entirely to the fault or negligence of the contractor;
and

(ii) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e) Willful or deliberate abandonment or non-performance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted
by the contractor shall also be forfeited.

Force Majeure, Release From Performance

20.1.

20.2.

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force majeure
shall be interpreted to mean an event which the Contractor could not have
foreseen, or which though foreseen, was inevitable. It shall not include ordinary
unfavorable weather conditions; and any other cause the effects of which could
have been avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor,
the Procuring Entity’s Representative shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving this certificate and shall be paid for all works carried
out before receiving it and for any Work carried out afterwards to which a
commitment was made.

20.3. If the event continues for a period of eighty four (84) days, either party may then

20.4.

20.5.

give notice of termination, which shall take effect twenty eight (28) days after
the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 28;
(b) the cost of his suspension and demobilization;
(9 any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Resolution of Disputes

21.1.

If any dispute or difference of any kind whatsoever shall arise between the
parties in connection with the implementation of the contract covered by the Act
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22.

23.

24.

21.2.

21.3.

and this IRR, the parties shall make every effort to resolve amicably such dispute
or difference by mutual consultation.

If the Contractor believes that a decision taken by the PROCURING
ENTITY’s Representative was either outside the authority given to the
PROCURING ENTITY’s Representative by this Contract or that the decision
was wrongly taken, the decision shall be referred to the Arbiter indicated in the
SCC within fourteen (14) days of the notification of the PROCURING ENTITY’s
Representative’s decision.

Any and all disputes arising from the implementation of this Contract covered by
the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines
according to the provisions of Republic Act No. 876, otherwise known as the “
Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative
Dispute Resolution Act of 2004”: Provided, however, That, disputes that are within
the competence of the Construction Industry Arbitration Commission to resolve
shall be referred thereto. The process of arbitration shall be incorporated as a
provision in this Contract that will be executed pursuant to the provisions of the
Act and its IRR: Provided, further, That, by mutual agreement, the parties may
agree in writing to resort to other alternative modes of dispute resolution.

Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation
to the Procuring Entity, from which part of the payments to the Contractor are being

made:

(a)

(b)

The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

If the Contractor has not received sums due it for work already done within
forty five (45) days from the time the Contractor’s claim for payment has been
certified by the Procuring Entity’s Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC Clause
45.2.

Procuring Entity’s Representative’s Decisions

23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative

23.2.

will decide contractual matters between the Procuring Entity and the Contractor
in the role representing the Procuring Entity.

The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary Works by the Procuring
Entity’s Representative

24.1.

24.2.
24.3.

24.4.

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s Representative’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Page 17 of 27
General Conditions of the Contract



Mindoro State College of Agriculture and Technology
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition August 2016)

25.

26.

27.

28.

29.

Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1. When the Procuring Entity wants the Contractor to finish before the
Intended Completion Date, the Procuring Entity’s Representative will obtain
priced proposals for achieving the necessary acceleration from the Contractor. If
the Procuring Entity accepts these proposals, the Intended Completion Date will
be adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

25.2.  If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date
if a Variation is issued which makes it impossible for the Intended Completion
Date to be achieved by the Contractor without taking steps to accelerate the
remaining work, which would cause the Contractor to incur additional costs. No
payment shall be made for any event which may warrant the extension of the
Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21) days of the
Contractor asking the Procuring Entity’s Representative for a decision thereto
after fully submitting all supporting information. If the Contractor has failed to
give early warning of a delay or has failed to cooperate in dealing with a delay,
the delay by this failure shall not be considered in assessing the new Intended
Completion Date.

Right to Vary

27.1. The Procuring Entity’s Representative with the prior approval of the
Procuring Entity may instruct Variations, up to a maximum cumulative amount
of ten percent (10%) of the original contract cost.

27.2. Variations shall be valued as follows:

(a) At a lump sum price agreed between the parties;

(b) where appropriate, at rates in this Contract;

() in the absence of appropriate rates, the rates in this Contract shall be used
as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates
and to be agreed upon by both parties and approved by the Head of the
Procuring Entity.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

Dayworks

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor’s Bid shall be used for small
additional amounts of work only when the Procuring Entity’s Representative has
given written instructions in advance for additional work to be paid for in that
way.
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30.

31.

32.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on

29.3.

forms approved by the Procuring Entity’s Representative. Each completed
form shall be verified and signed by the Procuring Entity’s Representative
within two days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks
forms.

Early Warning

30.1.

30.2.

The Contractor shall warn the Procuring Entity’s Representative at the
earliest opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price, or delay the
execution of the Works. The Procuring Entity’s Representative may require the
Contractor to provide an estimate of the expected effect of the future event or
circumstance on the Contract Price and Completion Date. The estimate shall
be provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Procuring Entity’s Representative.

Program of Work

31.1.

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity’s Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

31.2. An update of the Program of Work shall the show the actual progress achieved on

31.3.

each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of Work
within this period, the PROCURING ENTITY’s Representative may withhold the
amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not

31.5.

31.6.

alter the Contractor’s obligations. The Contractor may revise the Program
of Work and submit it to the Procuring Entity’s Representative again at any
time. A revised Program of Work shall show the effect of any approved
Variations.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity’s Representative with an updated cash flow forecast. The cash
flow forecast shall include different currencies, as defined in the Contract,
converted as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

Management Conferences

32.1. Either the Procuring Entity’s Representative or the Contractor may require the

other to attend a Management Conference. The Management Conference shall
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33.

34.

35.

36.

review the plans for remaining work and deal with matters raised in accordance
with the early warning procedure.

32.2. The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference
and to the Procuring Entity . The responsibility of the parties for actions to be
taken shall be decided by the PROCURING ENTITY’s Representative either at the
Management Conference or after the Management Conference and stated in
writing to all who attended the Conference.

Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction,
installation, testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%)
of the original quantity, provided the aggregate changes for all items do not
exceed ten percent (10%) of the Contract price, the Procuring Entity’s
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide
the Procuring Entity’s Representative with a detailed cost breakdown of any
rate in the Bill of Quantities.

Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during
construction of the Work be entitled to examine, inspect, measure and test the
materials and workmanship, and to check the progress of the construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a
test not specified in the Specification to check whether any work has a defect and
the test shows that it does, the Contractor shall pay for the test and any
samples. If there is no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to
inspect the Contractor’s accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify
the Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity’s
Representative considers below standards and defective.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts
or omissions.
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37.

38.

39.

40.

Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity’s
Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the end
of the Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) day’s notice of
his intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor in
an amount not exceeding fifteen percent (15%) of the total contract price, to be
made in lump sum or, at the most two, installments according to a schedule
specified in the SCC.

39.2. The advance payment shall be made only upon the submission to and acceptance
by the Procuring Entity of an irrevocable standby letter of credit of equivalent
value from a commercial bank, a bank guarantee or a surety bond callable upon
demand, issued by a surety or insurance company duly licensed by the Insurance
Commission and confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal
to the percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates in the advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract
Price as stipulated in the Conditions of Contract, subject to the maximum
amount stated in SCC Clause 39.1.

Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
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41.

42.

materials and equipment delivered on the site but not completely put in place
shall not be included for payment.

40.2. The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the contractor as progress payment:

(@)  Cumulative value of the work previously certified and paid for.
(b)  Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

()  Amount to cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting there from the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity’s Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the
Contractor provided that at least twenty percent (20%) of the work has
been accomplished as certified by the Procuring Entity’s Representative.

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates and
prices in the Contract.

Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative
monthly statements of the estimated value of the work executed less the
cumulative amount certified previously.

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:
(a) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(9 include the valuations of approved variations.

41.4. The Procuring Entity’s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in
any certificate in the light of later information.

Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in ITB Sub-
Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuring Entity, are completed. If, after fifty percent (50%) completion, the

Work is satisfactorily done and on schedule, no additional retention shall be
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42.3.

42.4.

made; otherwise, the ten percent (10%) retention shall again be imposed using
the rate specified therefor.

The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concerned implementing office/agency or Procuring Entity and
will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

43. Variation Orders

43.1.

43.2.

43.3.

43.4.

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items
that are not included in the original contract or reclassification of work items that
are either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the “as staked plans” or construction drawings prepared
after a joint survey by the Contractor and the Procuring Entity after award of the
contract, provided that the cumulative amount of the Variation Order does not
exceed ten percent (10%) of the original project cost. The addition/deletion of
Works should be within the general scope of the project as bid and awarded. The
scope of works shall not be reduced so as to accommodate a positive Variation
Order. A Variation Order may either be in the form of a Change Order or Extra
Work Order.

A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or
protection of the project which were not included as items of Work in the original
contract, such as, where there are subsurface or latent physical conditions at the
site differing materially from those indicated in the contract, or where there are
duly unknown physical conditions at the site of an unusual nature differing
materially from those ordinarily encountered and generally recognized as
inherent in the Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the Head of the Procuring Entity may authorize a positive
Variation Order go beyond ten percent (10%) but not more than twenty percent
(20%) of the original contract price, subject to the guidelines to be determined by
the GPPB: Provided, however, That appropriate sanctions shall be imposed
on the designer, consultant or official responsible for the original detailed
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44,

45.

engineering design which failed to consider the Variation Order beyond ten
percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7)
calendar days after such work has been commenced or after the circumstances
leading to such condition(s) leading to the extra cost, and within twenty-eight
(28) calendar days deliver a written communication giving full and detailed
particulars of any extra cost in order that it may be investigated at that time.
Failure to provide either of such notices in the time stipulated shall constitute a
waiver by the contractor for any claim. The preparation and submission of
Variation Orders are as follows:

(a)

(b)

(c)

(d)

(e)

If the Procuring Entity’s representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall
prepare the proposed Order accompanied with the notices submitted by
the Contractor, the plans therefore, his computations as to the quantities
of the additional works involved per item indicating the specific stations
where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed estimate
of the unit cost of such items of work, together with his justifications for
the need of such Change Order or Extra Work Order, and shall submit the
same to the Head of the Procuring Entity for approval.

The Head of the Procuring Entity or his duly authorized representative,
upon receipt of the proposed Change Order or Extra Work Order shall
immediately instruct the technical staff of the Procuring Entity’s to
conduct an on-the-spot investigation to verify the need for the Work to be
prosecuted. A report of such verification shall be submitted directly to the
Head of the Procuring Entity or his duly authorized representative.

The, Head of the Procuring Entity or his duly authorized representative,
after being satisfied that such Change Order or Extra Work Order is
justified and necessary, shall review the estimated quantities and prices
and forward the proposal with the supporting documentation to the Head
of Procuring Entity for consideration.

If, after review of the plans, quantities and estimated unit cost of the
items of work involved, the proper office of the procuring entity
empowered to review and evaluate Change Orders or Extra Work
Orders recommends approval thereof, Head of the Procuring Entity or
his duly authorized representative, believing the Change Order or Extra
Work Order to be in order, shall approve the same.

The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Head of the Procuring Entity
concerned shall not exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary

inspection

and submit a punch-list to the Contractor in preparation for the final

turnover of the project. Said punch-list will contain, among others, the remaining Works,
Work deficiencies for necessary corrections, and the specific duration/time to fully
complete the project considering the approved remaining contract time. This, however,
shall not preclude the claim of the Procuring Entity for liquidated damages.

Suspension of Work
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45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly

45.2.

45.3.

by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
correct bad conditions which are unsafe for workers or for the general public, to
carry out valid orders given by the Procuring Entity or to perform any
provisions of the contract, or due to adjustment of plans to suit field conditions
as found necessary during construction. The Contractor shall immediately
comply with such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer/regional director/consultant or
equivalent official, as the case may be, due to the following:

(@) There exist right-of-way problems which prohibit the Contractor
from performing work in accordance with the approved construction
schedule.

(b)  Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.

(9 Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police (PNP) station which has responsibility over
the affected area and confirmed by the Department of Interior and Local
Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver
government- furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity’s authorized representative
that the documents are complete unless there are justifiable reasons
thereof which shall be communicated in writing to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effective order of suspending operation and the order to resume work shall be
allowed the Contractor by adjusting the contract time accordingly.

46. Paymenton Termination

46.1.

46.2.

If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Procuring Entity’s Representative shall issue a certificate for
the value of the work done and Materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage to
apply to the value of the work not completed, as indicated in the SCC. Additional
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience or
because of a fundamental breach of Contract by the Procuring Entity, the
Procuring Entity’s Representative shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of Equipment,
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47.

repatriation of the Contractor’s personnel employed solely on the Works, and the
Contractor’s costs of protecting and securing the Works, and less advance
payments received up to the date of the certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the

46.4.

notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the
Contractor.

Extension of Contract Time

47.1.

47.2.

47.3.

47.4.

47.5.

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
expiration of the contract time and within thirty (30) calendar days after such
work has been commenced or after the circumstances leading to such claim have
arisen, delivered to the Procuring Entity notices in order that it could have
investigated them at that time. Failure to provide such notice shall
constitute a waiver by the Contractor of any claim. Upon receipt of full and
detailed particulars, the Procuring Entity shall examine the facts and extent of the
delay and shall extend the contract time completing the contract work when, in
the Procuring Entity’s opinion, the findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the
determination of the original contract time during the conduct of detailed
engineering and in the preparation of the contract documents as agreed upon by
the parties before contract perfection.

Extension of contract time shall be granted for rainy/unworkable days
considered unfavorable for the prosecution of the works at the site, based on the
actual conditions obtained at the site, in excess of the number of
rainy/unworkable days pre-determined by the Procuring Entity in relation to the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection, and/or for equivalent period of delay due to major calamities
such as exceptionally destructive typhoons, floods and earthquakes, and
epidemics, and for causes such as non-delivery on time of materials, working
drawings, or written information to be furnished by the Procuring Entity, non-
acquisition of permit to enter private properties within the right-of-way resulting
in complete penalization of construction activities, and other meritorious causes
as determined by the Procuring Entity’s Representative and approved by the
Head of the Procuring Entity. Shortage of construction materials, general labor
strikes, and peace and order problems that disrupt construction operations
through no fault of the Contractor may be considered as additional grounds for
extension of contract time provided they are publicly felt and certified by
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48.

49.

50.

51.

appropriate government agencies such as DTI, DOLE, DILG, and DND, among
others. The written consent of bondsmen must be attached to any request of the
Contractor for extension of contract time and submitted to the Procuring
Entity for consideration and the validity of the Performance Security shall be
correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price adjustment shall be allowed. Nevertheless, in cases where the cost
of the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GOP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain basis.

Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so
upon deciding that the work is completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative shall withhold the amount
stated in the SCC from payments due to the Contractor.
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SECTION 'V

SPECIAL CONDITIONS OF THE
CONTRACT

GCC Clause

1.17

The Intended Completion Date is December 2018,

1.22

The Procuring Entity is

Dr. JESSE T. ZAMORA

College President

Mindoro State College of Agriculture and Technology
Main Campus

Alcate, Victoria, Or. Mindoro

1.23

The Procuring Entity’s Representative is

Mr. Vicente G. Hernandez
VP for Administration and Finance
MinSCAT Main Campus, Alcate, Victoria, Or. Mindoro

1.24

The Site is located at

Mindoro State College of Agriculture and Technology
Main Campus
Alcate, Victoria, Or. Mindoro

1.28

The Start Date is March, 2018.

1.31

The Works consist of but is not limited to the construction of the
Proposed Library Building located at MinSCAT Main Campus, Alcate,
Victoria, Oriental Mindoro with a total floor area of six hundred forty six
square meters ( 646 sq.m.).

2.2

Not Applicable

5.1

The Procuring Entity shall give possession of all parts of the Site to
the Contractor on

6.5

The Contractor shall employ the following Key Personnel:

1. Project Manager
2. Project Engineer
3. Materials Engineer

4. Foreman

7.4 (c)

No further instructions.

7.7

No further instructions.

Special Conditions of the Contract
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8.1 No further instructions.
10 Not applicable.
12.3 No further instructions.
12.5 Fifteen (15) years.
13 No additional provision.
18.3 (h) (i) No further instructions.
21.1 The Arbiter is:
Mindoro State College of Agriculture and Technology
Alcate, Victoria, Or. Mindoro
29.1 Day works are applicable at the rate shown in the Contractor’s
original Bid.
31.1 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within days of delivery of the
Letter of Acceptance.
31.3 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated
Program of Work is
34.3 The Funding Source is the Government of the Philippines.
39.1 The amount of the advance payment is fifteen percent (15%) of the
contract amount.
40.1 Materials and equipment delivered on the site but not completely
put in place shall be included for payment.
511 The date by which operating and maintenance manuals are required
is
The date by which “as built” drawings are required is
51.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is

Special Conditions of the Contract
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SECTION VI

SPECIFICATIONS AND SCOPE OF WORKS

SPECIFICATIONS
Item No. Description ’;){(c))t;fl Unit Quantity
1 CLEARING AND GRUBBING 0.14 L.S. 1.00
EXCAVATION OF FOOTING, WALL FOOTING &
2 SEPTIC TANK 0.11 L.S. 1.00
3 BACKFILLING / GRAVEL BEDDING 2.28 L.S. 1.00
4 REINFORCING STEEL 13.68 L.S. 1.00
5 STRUCTURAL CONCRETE 18.96 L.S. 1.00
6 CARPENTRY 11.89 L.S. 1.00
7 CEMENT PLASTER FINISH 1.10 L.S. 1.00
8 WINDOWS 6.45 L.S. 1.00
9 DOORS 2.24 L.S. 1.00
10 MASONRY 5.00 L.S. 1.00
11 PAINTING 9.05 L.S. 1.00
12 RAILINGS FOR STAIR BALCONY AND RAMP 1.83 L.S. 1.00
13 CONDUIT, BOXES AND FITTINGS 0.18 L.S. 1.00
14 WIRES AND WIRING DEVICE 0.48 L.S. 1.00
15 PANEL BOARDS 0.19 L.S. 1.00
16 LIGHTING FIXTURES 0.38 L.S. 1.00
17 SANITARY AND PLUMBING WORKS 3.31 L.S. 1.00
18 COMMON T&B FINISHES AND FICTURES 1.28 L.S. 1.00
19 ROOFING WORKS 2.88 L.S. 1.00
20 TILE WORKS 12.68 L.S. 1.00
21 TOILET PARTITION 1.68 L.S. 1.00
22 ENTRANCE CANOPY 1.60 L.S. 1.00
23 IACP CLADDING 1.94 L.S. 1.00
24 SAFETY OFFICER AND PROTECTIVE EQUIPMENTS 0.67 L.S. 1.00
Page 1 0f 23
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GENERAL
a)

b)

d)

All applicable provisions of the different divisions of the Specifications for each work
shall apply for all items cited in this schedule.

Discrepancy arising from this section of the Contract Documents must be brought to the
attention of the Owner or representative Architect/Engineer whose decision shall be
final.

Materials deemed necessary to complete the works but not specifically mentioned in the
Specification, Working Drawing, or in the Contract Document shall be supplied and
installed by the Contractor. Such materials shall be of the highest quality and kind, and
installed or applied in a workmanlike manner at prescribed or appropriate locations
following the Standard Practice of Civil Engineering, National Building Code of the
Philippines and Construction Procedures.

All items with specified approved brand, manufacturer, supplier, fabricator, trademark
and the like shall be strictly followed.

The Contractor shall coordinate the work with the Project Management Office to
expedite the implementation of the project.

The Contractor shall supply all finishing accessories and furnishing fixtures as may be
approved by the owner or representative and shall be installed by the Contractor
whenever required by the Owner or Representative.

1 MOBILIZATION/DEMOBILIZATION

1.1

1.2

Mobilization shall include all activities and associated costs for transportation of

Contractor's personnel, equipment, and operating supplies to the site; establishment of

temporary field offices, and other necessary general facilities for the Contractor's
operations at the site; premiums paid for performance and payment bonds, including co-
insurance and re-insurance agreements as applicable.

Demobilization shall include all activities and costs for transportation of personnel,
equipment, and supplies not required or included in the contract from the site; including
the disassembly, removal and site cleanup of temporary offices and other facilities
assembled on the site specifically for this contract.

2 CONSTRUCTION SAFETY AND HEALTH PROGRAM

21

This item includes provision of safety gadgets (belt, goggles, hard hat, working uniform and

safety shoes) for all workers on the hard hat area.

3 PROJECT PHOTOGRAPHS. Monthly accomplishment report shall be submitted to MinSCAT
complete with pictures of on-going project.

31

3.2

The Contractor must present a report on the project’s progress shown through

photographs.

Seven (7) accomplishment reports shall be submitted to MinSCAT: 1) at 15%
accomplishment; 2) at 30% accomplishment; 3) at 45% accomplishment; 4) at 60%
accomplishment; 5) at 75% accomplishment; 6) at 90% accomplishment; and 7) at
100% accomplishment, complete with pictures of accomplished work.
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4 PROJECT BILLBOARDS
4.1 Contractor must provide two project billboards showing information about the project.

4.2 The two (2) Project billboards shall be strategically placed within the site vicinity; (4s
provided on the General Guidelines and Legal Mandates of the Commission on Audit to
promote good governance through transparency and accountability, notifications to the
public and other forms of announcement and/or publicity for or otherwise relating to the
Projects/Programs/Activities (PPA) shall be made at the least possible cost.) Hence, for
infrastructure projects, two (2) tarpaulin signboards must be suitably framed for outdoor
display at the project location, and shall be posted as the award has been made. The design
and format of the tarpaulin as shown below, shall have the following specifications:

Tarpaulin, white, 8ft x 8ft
Resolution: 70 dpi

Font: Helvetica

Font Size: Main Information - 3”
Sub-Information -1”

Font Color: Black

Page 3 of 23
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Republic of the Philippines
Mindoro State College of Agriculture and Technology

Main Campus
Alcate, Victoria, Oriental Minsdro

PROJECT MANAGEMENT OFFICE

CONSTRUCTION OF LIBRARY BUILDING IN VICTORIA

iact: Cost:
Project: CAMPUS
Location: Mindoro State College of Agriculture and Technoldgy Fund S

| Main Campus, Alcate, Victoria, Or. Mindoro und Source/s:
Implementing Agency/ies:
Development Partner/s:
Contractor/Supplier:
Brief Description of Project:

Project Da|te Project Status
_ Target Date | Percentage As of Cost Date Remarks
Duration | Started of of (Date) Incurred Completed
Completion Completion ate to Date omprete

For particulars or complaints about this project, please contact the Regional Office or Cluster which has audit
jurisdiction on this project:

COA Regional Office No./Cluster:
Address:

Contact No.: or Text COA Citizen's Desk at 0915-5391957
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5 TEMPORARY FACILITIES/ FIELD OFFICE

5.1 This item includes the construction of temporary facilities to be used by the Contractor.

6 SITEWORKS
6.1 EARTH WORKS
6.1.1  Fill borrow materials. Granular, non-plastic materials from off-site source.

6.1.2 Backfilling. Approved and clean materials. Lay backfilling not more than 150mm
thick, each layer thoroughly compacted and wetted by tamping or rolling. This
shall extend to area as indicated in the plan.

6.2 SITE CLEARING

6.2.1 Remove all unnecessary obstructions on site such as unused materials,
protruding structures, trash and garbage, including dead trees within and around
the construction area.

6.2. 2 All MinSCAT -owned materials shall be turned over to the Maintenance Unit.

6.2.3 The Contractor shall be responsible for the disposal of all demolished materials;
no debris shall be left on MinSCAT grounds.

6.3 DEMOLITION

6.3.1 Demolish and remove structures and other obstructions within the area as
appointed by MinSCAT.

6.3.2 Cap all existing utility lines. Consult Owner/ Representative before commencing
work.

7 FORMS AND SCAFFOLDING

7.1 All forms for concrete works shall be properly braced or connected together so as to
maintain the correct position and shapes of the concrete members. Forms shall be
constructed sufficiently tight to prevent bulging and seepage of water.

7.2 Forms shall not be removed until the concrete has attained sufficient strength to support its
own weight and any loads that may be placed on it. Sides of beams and girder may be
removed earlier than the bottom forms but additional post or shoring must be placed
under the beams or girders until they have attained the strength.

8 REINFORCED CONCRETE WORKS
8.1 REINFORCING STEEL BARS

8.1.1 All steel reinforcing bars to be used in this construction shall consist of round
deformed bars with lugs or projections on their sides to provide a greater bond
between the concrete and steel.

8.1.2 All reinforcing bars shall be accurately placed and secured against displacement by
tying them together at each bar intersection with gauge no. 16 or 18 tie wire.
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8.1.3

8.1.4

8.1.5
8.1.7

8.1.8

The steel reinforcing bars indicated for footings, columns, beams, slabs and other
concrete members shall conform to the number, size and spacing as indicated in the
drawings or schedule of steel reinforcement.

No metal reinforcement shall be installed in place unless it is free from rust and scale of
other coatings, which will destroy or reduce bond with concrete.

Use Grade 60 reinforcing steel bars for all reinforcements.

The Contractor shall, employ at his own expense an approved testing laboratory which
shall conduct testing of all reinforcement sizes of each bulk under the supervision of
the supervising Architect or Engineer.

Remove and replace all exposed rebars and post-tensioning tendons. Verify all areas
where all corroded reinforcing steel bars shall be removed.

8.2. STRUCTURAL CONCRETE CLASS “A” (11 BAGS)

8.2.1

8.2.2

8.2.3

8.2.4

8.2.5

8.2.6

8.2.7

READY-MIX CONCRETE. 4,000 psi; 28 days, 11 bags

FOOTINGS, COLUMNS, BEAMS, SLABS, SHEARWALLS and OTHER CONCRETE
STRUCTURES. Dimensions are to be sourced as indicated on the plans and to be
verified by the authorized Engineer/Architect of MinSCAT.

All concrete works shall be done in accordance with the standard specifications for
plant and reinforced concrete as adopted by the Government. Cement to be used shall
be Portland cement or any other equivalent brands more readily available in the
locality. Alternative cements so selected must meet the requirements of Portland
cements and approved by the Architect/Engineer in- charge of construction.

Use class A (1:2:4) concrete mixture for all concrete works. Class A concrete shall be
mixture of 1 part cement, 2 parts fine aggregate (sand), 4 parts coarse aggregate
(G3/4”) by volume, plus enough clean water to make the mixture into a pliable paste.

The fine aggregate for concrete shall consist of natural sand or of inert material with
similar characteristics, having clean, hard and durable grains, free from organic
matter or loam.

The coarse aggregate for concrete shall consist of river run gravel or crushed
stone having maximum size 1/5 of the nearest dimension between sides of forms of
the concrete or 3 of the minimum clear spacing between reinforcing bars, or between
rebars and forms whichever is smaller.

The Contractor shall employ, at his own expense, an approved Testing
Laboratory which shall make compression and slump tests and immediately submit
copies of test reports to the supervising Architects or Engineers.

Make six (6) standard concrete cylinder samples for every structural concrete
component poured (footings, columns, beams, slabs, etc.) and every two samples shall
be tested according to 7, 14 and 28 days, respectively.

9 MASONRY WORKS

9.1 All masonry works, exterior and interior walls for all floors shall be done based on the approved
drawings.
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9.2

Concrete Hollow Blocks: Non load bearing type with even texture and well-defined
edges, with a minimum compressive strength of 350 psi.

9.2.1 Use 6” X8” X 16” (150mm thick.) masonry units for all exterior and 4"x8'x16” (100mm thick)

9.3

9.4

9.5

9.6

9.7

interior walls as indicated on the approved floor plans.

Masonry units shall be sound, dry, clean and free from cracks when placed and laid on the
structure.

All concrete hollow blocks shall be extended unless otherwise specified and anchored up to
the bottom of the slab, beams and columns.

Reinforcing bars: use 12mm in diameter vertical bars at 700mm on center and 12mm
diameter horizontal bars at every third layer of CHB.

All reinforcing bars shall be accurately placed and secured against displacement by tying them
together at each bar intersection with gauge no. 16 or 18 tie wire.

Mortar works: With mix and texture as required. Mortar shall be composed of one (1) part
Portland cement and three (3) parts sand.

10 PLASTERING WORKS

10.1

Plaster works: With mix and texture as required. Plaster shall be composed of one (1) part
Portland cement and two (2) parts sand.

11 METAL ROOFING WORKS

11.1

11.2

11.3

11.4

11.5

11.6

11.7

The works include provision and installation of all roofing materials required by the project
and as shown on plans to be approved by the Owner or authorized representative/engineer.

All members shall be in accordance with the approved steel framing plans and these
Specifications, and to the entire satisfaction of the Owner under the direct supervision and
of Architect/ Engineer-in-charge.

The drawings are not intended to show every bolted or welded connection. All such item
whether specifically mentioned or not, or indicated on the drawings shall be done if
necessary to complete the structure.

Sheets shall be laid with the end and side laps as indicated on the brochures or supplied
drawings. Unless otherwise specified, the minimum side laps shall be connected to the
purlins using the specifications supplied by the manufacturer or other approved equivalent
connector.

Welding, shearing, gas cutting, chipping and all other works involved in the fabrication of
structural steel frames shall be done with accuracy and of the highest quality of
workmanship.

For the main trusses: Use 2 pieces back-to-back 2” x 2” x %” Angle Bars for the top chords,
bottom chords and king posts; and 2 pieces back-to-back 2” x 2” x 3/16” Angle Bars for
the web members.

For the struts: Use 2 pieces back-to-back 2” x 2” x %4” Angle Bars for the top chords, bottom
chords and side posts; and 2 pieces back-to-back 2” x 2” x 3/16” Angle Bars for the web
members.
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11.8 Use 2” x 6” x 1.50mm thick LC Purlins with 600mm spacing. Purlins shall be provided with

11.9

11.10

11.11

11.12

11.13

11.14

11.15

11.16

11.17

2” x 2” x 3/16” angle bar cleats. Provide 12mm diameter sag rod as shown on the approved
plans and drawings.

Use 34” x 12” Standard Turn Buckle with 16mm@ Tension Rods as specified on the
approved plans;

Provide steel base plates and anchor bolts for the truss connection as specified on the
approved drawings.

Use 0.50mm thick Prepainted Rib-Type Long Span Roofing Sheets. The Contractor shall
provide samples to be approved by MinSCAT.

Use 0.50mm thick Ridge Roll and Flashings.

Provide 15mm Polyethylene Foam Insulation with two (2) sides aluminized film.
Insulation shall be secured with heavy duty duct tape. Insulation shall be fastened in-
between the roofing sheets and the purlins.

Use 0.50mm thick stainless steel gutters on roofing for the MinSCAT Library.

Use 2” x4” x 1.50mm LC purlin and 1” x 1” x 3.00mm angle bar welded with GI flashing for
fascia board.

Use 0.40mm thick Preformed Stainless Steel Gutters on all parapet slab and parapet
walls as indicated on the drawings.

All steel members shall be protected against corrosion using epoxy primer, epoxy
reducer & epoxy enamel.

12 POST-TENSIONING

12.1
12.2

12.3
12.4
12.5
12.6

Mobilization/ demobilization;

Provision of post-tensioning tendons on all required beams and all necessary materials
and labor;
Removal and replacement of all exposed post-tensioning tendons.

Supply of cement and Sika Intraplast as grouting materials;
Supply of bursting and elevation bars;

Rental of crane;

13 CEILING WORKS

13.1

13.2

Use 4.5 mm thick x 4 x 8 Cement Board on metal farring spaced at
600mmx600mm on centers for all offices, restrooms and Hallways/Corridor at
Ground and Second floor areas and as per plan details.

Use of the following (other) materials:
. Glazing putty

. Hardie screw

. Channel hangers

. Wall Angle

. Mesh tape 2”
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14 GRANITE SLAB AND TILEWORKS

14.1 Tile works include the provision of all necessary fixtures and facilities required by the
project and as shown on plans to be approved by the MinSCAT or authorized
representative/engineer.

14.2 Appropriate cement, adhesive, grout, and all necessary tile accessories to be approved by
the MinSCAT or Authorized Representative/Architect/Engineer.

14.3 Tile works cover floors for Ground Floor, Second Floor and Third Floor areas.
Installation height for comfort rooms is as per details.

14.4 Use 60cm x 60cm Outdoor Granite Tiles for Lobby, Corridor and Waiting area at Ground
Floor.

14.6 Use 60cm x 60cm Outdoor Granite Tiles for Lobby, Corridor and Gallery at Second Floor.

14.10  Use 60cm x 60cm Outdoor Granite Tiles for Stairwell areas excluding Fire exit areas.

14.11  Use 60cm x 60cm Outdoor Granite Tiles for Fire Exit Stairs.

14.12 Use Fine Peebles for Main Entrances, Entrances @Ground floor and Ramp

14.16  Use Phenolic board cubicle partition and Phenolic doors 0.80m x 1.60m with complete
accessories on all cubicle doors.

14.17  On Male restrooms, use Phenolic modesty and ledge board for all urinals.

14.18 On all water closets, provide ledge board.

14.19 Cubicle door Lockset shall be Direct hardware DF-203SS 70mm x 48mm.

14.20  Appropriate cement, adhesive cement, grout and all necessary tile accessories to be
approved by MinSCAT Main Campus or authorized Representative/Architect/Engineer.

14.21  This work includes the application of water proofing materials required by the projects
and as shown on plan to be approved by the owner and authorized
Representative/Architect/Engineer.

15 . WATERPROOFING WORKS

15.1 Plexibond Cementitious Waterproofing (Davies or equivalent) shall be used on all
finished restrooms and third floor areas as per plan details.

16 PLUMBING FIXTURES

16.1 All plumbing works included herein shall be executed according to the provisions of the
National Plumbing Code, National Building Code and the Rules and Regulations of the
Municipality of Victoria.

16.2 All materials to be used shall be new and shall conform to the Reference Code and
Standards. Use of materials shall further be governed by other requirements, imposed on
other section of these specifications. Materials shall be subject to test necessary for their
fitness if so required.

16.3 The Contractor shall furnish all materials, labor and equipment necessary for the
installation of all plumbing fixtures and accessories.
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16.4

16.5

All materials and equipment to be installed shall be of approved quality and should be
presented to MinSCAT Main Campus/Representative Architect/Engineer for approval
prior to installation.

Supply and installation of approved brand of plumbing fixtures, HCG or equivalent for
lavatories, urinals and water closets. Provide samples for Owner’s approval.

17 PANTING WORKS

17.1

17.2

All painting materials shall be DAVIES or approved equivalent, unless otherwise
specified. Use first class neutralizer, primer putty, tinting color and thinning solvents of
the same brand.

Painting works for wall for all interior walls and ceilings for ground floor, second floor
and fourth floor and all carpentry works;

18 ELECTRICAL WORKS

18.1

18.2

18.3

18.4

18.5

18.6

18.7

18.8

All works shall be in accordance with the governing codes and regulations of the latest
edition of the Philippine Electrical Code, with the rules and regulations of the National
and Local Authorities concerned in enforcement of electrical laws and ordinance and
with the rules and regulation of the utility companies concerned.

Contractor shall furnish all labor, equipment and materials as may be approved by the
owner or his/her representative and shall perform all operations with electrical system
shown I the drawings, their test and inspection complete in accordance with
specifications and drawings and subject to terms and conditions of the contract and
materials not specifically mentioned to bring the electrical system to operating condition
and ready for use by the owner.

Electrical materials shall be as specified in the electrical drawing details as shown in the
plans and bill of quantities.

Floor Standing/Wall Mounted Main Distribution Power Panel board (MDPP-A, MDPP-B)
& Main Distribution Lighting Panel board (MDLP-A, MDLP-B) shall be NEMA-1
Enclosure, 3 pole. All panels shall be finished in light gray enamel (ANSI #61) over a rush
inhibitor.

All Lighting & Power Panels shall be required by 3 pole circuit breaker on main and 2
pole circuit breaker in the branch circuits as detailed in drawing. Use only one(1) brand
of circuit breaker.

Panels and cabinets shall be fabricated by reputable fabricators, Fuji-Haya electric,
Asiaphil Industries, L] Industrial and RMR Electric Corporation or their quality
equivalent as approved by the owner.

All wires and cables shall comply with the requirements of the Underwriter’s
Laboratories, the ASTM and IPCEA as they apply in the particular.

Wires and cables for lighting, power and auxiliary systems shall be nylon, jacketed,
plastic insulated for 600 volts working pressure, type THHN/THWN unless otherwise
noted. Type TW, colored white for grounding.
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18.9

18.10

18.11

18.12

18.13

18.14

18.15

18.16

18.17

18.18

18.19

For lighting system, no wire smaller than 2.0mm?. (AWG No. 14 stranded) shall be used
and must be color coded.

For power system, no wire smaller than 3.5mm?. (AWG No. 12 stranded) shall be used.

All feeder cable/wires shall be color coded and as manufactured by Duraflex or approved
equal. Color coding or wires are as follows:

Line A - Red Ground wire - white
Line B - Yellow Line C - Blue or Black
Control wire #01 - Yellow Control wire #02 - Blue

Metallic conduits for interior and exterior systems shall be a standard weight, mild, steel,
hot dip galvanized with an interior coating as manufactured by Matsushita, Sumitomo,
Mcgill or their approved equal. uPVC non metallic conduits embedded in concrete slabs,
concrete wall and partitions shall be high-impact type by Emerald or approved equal.

No conduits shall be used in any system smaller than 20mm diameter, electric trade size,
Location and sizes of pull boxes shall be cleared to the Engineer prior to fabrication and
installation.

All outlets of whatever kind, for all systems, shall be provided with suitable fittings,
which shall be either a box or other devices especially designed to receive the type of
fittings to be mounted thereon. Outlets shall be manufactured by National, Toshiba or
approved equal.

Wall switches shall be rated at 15 amperes, 300 volts, one way, two pole, three way or
four way as required. Certain combinations shall be furnished with pilot lights as
required and where indicated on the drawings. Switches shall be manufactured by
National, Toshiba or approved equal.

The lighting system shall be complete in every aspect, all as indicated on the plans as
specified. All wiring shall be installed in pPVC schedule 40 of specified brand or as
indicated in the plans and in general shall be concealed in the structure. Mounting
heights of devices shall be as detailed on the plans or as follows:

Local switches - 1370mm from center of device to finished floor line.

Receptacles C.0. - 300mm above floor or 150mm above counters, or as
shown on in Architectural details.

All lighting fixtures (indoor & outdoor) and emergency lights shall be new and approved
type.

All metallic conduits, cabinets and equipment shall be properly grounded and bonded by
means of copper straps. The conduits of each system shall be grounded by connecting to
the ground.

Provide and install a complete lightning protection system in compliance with the
specifications and standards for the most current editions of the National Fire Protection

Page 11 of 23
Specifications and Scope of Works



Mindoro State College of Agriculture and Technology
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition August 2016)

18.20

18.21

18.22

Association & Philippine National Fire Protection association. All lightning protection
materials and components shall comply in weight, size and composition with National
Fire Protection Association, lightning protection material code requirements for this
type of structure. Licensed Lightning Protection Contractor shall designed and be
approved by TWG prior to installation.

The Contractor shall furnish all materials, labor and equipment necessary for the
installation of Solar Power System. All materials and equipment to be installed shall be
of approved quality and should be presented to the Owner for approval prior to
installation.

Kw-hr meter complete with meter base socket, class 200, 240 v, single phase, 2 wire,
(Brand G.E,KV2C or equivalent.

Other items not mentioned in the specifications but are included in the installation shall
be subjected to be pre-approved by the owner.

19 PLUMBING WORKS AND DRAINAGE SYSTEM

19.1

19.2
19.3

19.4

19.5

19.6

19.7

19.8

All plumbing works included herein shall be executed according to the provisions of the
National Plumbing Code, National Building Code and the Rules and Regulations of the
Municipality of Victoria.

Use PPR Pipes/ GI Pipe of approved size and quality for water lines.

The drawings are not intended to show every pipes, fittings, valves and appliances. All
such item whether specifically mentioned or not, or indicated on the drawings shall be
finished and installed if necessary to complete the system in accordance with the best
practice of the Plumbing Trade and to the satisfaction of the Owner/Representative.

All materials to be used shall be new and shall conform to the Reference Code and
Standards. Use of materials shall further be governed by other requirements, imposed on
other section of these specifications. Materials shall be subject to test necessary for their
fitness if so required.

The Contractor shall furnish all materials, labor and equipment necessary for the
installation of all water lines, sewer lines and plumbing fixtures and accessories.

All materials and equipment to be installed shall be of approved quality and should be
presented to MinSCAT Main Campus/Representative Architect/Engineer for approval
prior to installation.

Supply and installation of one (1) 5,951 liters cylindrical stainless water tanks
(BESTANK or approved equivalent) at the second floor. Refer to plans;

Supply and installation of 3HP centrifugal pump to be installed to supply water from
cistern to water tanks in the 2n floor; (see plumbing plans)

20 CATCH BASINS

20.1

Construction of catch basins on specified locations

21 HAULING OF WASTES & DEMOLISHED MATERIALS

23.1

This item includes housekeeping and cleaning / removal of excess and unnecessary
materials.
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SCOPE OF WORKS

1.0 SCOPE OVERVIEW
The Scope of Work includes but is not limited to the construction of the Library Building

located at MinSCAT Victoria Campus, Alcate, Victoria, Oriental Mindoro with a total floor area of
approximately six hundred forty six square meters (646 sq.m.).
2.0 DESCRIPTION OF THE FACILITY

2.1 The proposed Library Building that shall house:

GROUND FLOOR
1. Entry Platform with Seats
2. Ramp & Entry 2
3. Reading Area(including CR & Stairs)
4 Arcaded Entrance

SECOND FLOOR
1. Library Area (including Stairs, Locker Area & Lift space)

THIRD FLOOR
1. Library Area (including Stairs, & Lift space)

3.0 The other facilities included in the project are:
1) Fire Exit

The building construction in general will be reinforced concrete framed structure with
combination of concrete hollow blocks (CHB) and dry wall partitions as walls;

4.0 DURATION

The Contract duration is for a period up to three hundred (300) calendar days.
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5.0 SCOPE OF WORK

The Scope of Work shall include the following but not limited to:

Item No. Description f;@f afl Unit Quantity
1 CLEARING AND GRUBBING 0.14 L.S. 1.00
EXCAVATION OF FOOTING, WALL FOOTING &
2 SEPTIC TANK 0.11 L.S. 1.00
3 BACKFILLING / GRAVEL BEDDING 2.28 L.S. 1.00
4 REINFORCING STEEL 13.68 L.S. 1.00
5 STRUCTURAL CONCRETE 18.96 L.S. 1.00
6 CARPENTRY 11.89 L.S. 1.00
7 CEMENT PLASTER FINISH 1.10 L.S. 1.00
8 WINDOWS 6.45 L.S. 1.00
9 DOORS 2.24 L.S. 1.00
10 MASONRY 5.00 L.S. 1.00
11 PAINTING 9.05 L.S. 1.00
12 RAILINGS FOR STAIR BALCONY AND RAMP 1.83 L.S. 1.00
13 CONDUIT, BOXES AND FITTINGS 0.18 L.S. 1.00
14 'WIRES AND WIRING DEVICE 0.48 L.S. 1.00
15 PANEL BOARDS 0.19 L.S. 1.00
16 LIGHTING FIXTURES 0.38 L.S. 1.00
17 SANITARY AND PLUMBING WORKS 3.31 L.S. 1.00
18 COMMON T&B FINISHES AND FICTURES 1.28 L.S. 1.00
19 ROOFING WORKS 2.88 L.S. 1.00
20  [TILE WORKS 12.68 L.S. 1.00
21 TOILET PARTITION 1.68 L.S. 1.00
22 ENTRANCE CANOPY 1.60 L.S. 1.00
23 |ACP CLADDING 1.94 L.S. 1.00
SAFETY OFFICER AND PROTECTIVE
24 EQUIPMENTS 0.67 L.S. 1.00
Page 14 of 23
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6.0 CONSTRUCTION

The Contractor shall carry out all the Construction works including the following but not limited

to:

The Contractor shall be responsible for site preparation and installation of temporary
fencing to secure work area, as well as necessary gates and access control system to the
satisfaction of MinSCAT;

The Contractor shall make adequate site survey, verification and setting outs;

Mobilization shall include all activities and associated costs for transportation of
Contractor's personnel, equipment, and operating supplies to the site; establishment of
temporary field offices, and other necessary general facilities for the Contractor's
operations at the site; premiums paid for performance and payment bonds, including co-
insurance and re-insurance agreements as applicable;

Construction safety and Health program includes provision of safety gadgets (belt,
goggles, hard hat, working uniform and safety shoes) for all workers on the hard hat
area;

Demobilization shall include all activities and costs for transportation of personnel,
equipment, and supplies not required or included in the contract from the site; including
the disassembly, removal and site cleanup of temporary offices and other facilities
assembled on the site specifically for this contract;

Monthly accomplishment report shall be submitted to MinSCAT complete with pictures of
on-going project;

The two (2) Project billboards shall be strategically placed within the site vicinity; (As
provided on the General Guidelines and Legal Mandates of the Commission on Audit to
promote good governance through transparency and accountability, notifications to the
public and other forms of announcement and/or publicity for or otherwise relating to the
Projects/Programs/Activities (PPA) shall be made at the least possible cost.) Hence, for
infrastructure projects, two (2) tarpaulin signboards must be suitably framed for outdoor
display at the project location, and shall be posted as the award has been made. The design
and format of the tarpaulin shall have the following specifications:

Tarpaulin, white, 8ft x 8ft
Resolution: 70 dpi
Font: Helvetica
Font Size: Main Information - 3”
Sub-Information -1”
Font Color: Black

The construction of temporary facilities;

All earth works including but not limited to excavation, grading, hauling, backfilling and
compaction to the required grades and levels as shown on the drawings;

Demolition and removal of all site existing structures and other obstructions within the
area where additional structures will be erected such as the removal of the existing fire
exit stairs and the floor slabs at the ground, second and third floor where the elevator
shaft shall be erected but the slab reinforcements shall not be removed;

Erection of forms and scaffoldings;
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1.

aa.

bb.

CC.

The ground floor slab and second floor slabs including the floor beams shall be
demolished to make way for the construction of the elevator shaft as specified on the
approved plans but the slab reinforcements shall not be removed, consult a representative
from MinSCAT before demolition;

Sheet piles shall be installed and driven to the ground on the location of the foundation
for the elevator shaft during excavation to prevent soil erosion due to low water table
within the area;

All existing masonry walls shall be removed and be replaced with new concrete hollow
blocks;

All concrete works shall be done in accordance with the standard specifications for plain
and reinforced concrete as adopted by the Government. Cement to be used shall be
Portland cement or any other equivalent brands more readily available in the locality;

Concrete works include the pouring of ready-mix concrete mixture (Class A, 4,000 psi, 28
days, 11 bags) for foundations, columns, beams, slabs, shearwalls, parapet walls and
slabs, stairs, canopies, cistern and other reinforced concrete structures of the building to
be approved by MinSCAT;

Concrete mix and steel reinforcement shall be approved by the Civil Engineer of
MinSCAT;

The entire Ground Floor shall be poured with concrete for an additional one (1) step of
the current stair height and reinforced with 12mm diameter reinforcing steel bars
spaced at 300mm on center placed both ways;

Masonry works include the laying of Concrete Hollow Blocks of Non load bearing type with
even texture and well-defined edges, with a minimum compressive strength of 350 psi;
All masonry walls shall be provided with 10mm diameter reinforcing steel bars;

Use 5” Concrete Hollow Blocks for all interior and exterior walls as specified on the
approved plans and drawings;

Masonry wall finishes shall be smooth plaster finish;
Plastering works;

All concrete hollow blocks shall be extended unless otherwise specified and anchored up
to the bottom of the slab, beams and columns;

All masonry works, exterior and interior walls for all floors shall be done based on the
approved drawings;

The Metal Roofing works include provision and installation of all roofing materials
required by the project and as shown on plans to be approved by MinSCAT;

For the main trusses, use 2 pieces back-to-back 2” x 2 x %” Angle Bars for the top
chords, bottom chords and king posts; and 2 pieces back-to-back 2” x 2” x 3/16”
Angle Bars for the web members;

For the struts, use 2 pieces back-to-back 2” x 2 x %4” Angle Bars for the top chords, bottom
chords and side posts; and 2 pieces back-to-back 2” x 2” x 3/16” Angle Bars for the web
members;

Use 2” x 6” x 1.50mm thick LC Purlins with 600mm spacing. Purlins shall be provided
with 2” x 2” x 3/16” angle bar cleats. Provide 12mm diameter sagrod as shown on the
approved plans and drawings;
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dd.

ee.

ff.

g8

hh.

ii.

Ji-

kk.

11.

nn.

00.

pp.

qq.

I'T.

SS.

tt.

Install 34” x 12” Standard Turn Buckle with 16mm@ Tension Rods as specified on the
approved plans;

Provide steel base plates and anchor bolts for the truss connection as specified on the
approved drawings;

Install 0.50mm thick Pre-painted Rib Type Long Span Roofing Sheet for roofing with
0.50mm thick Ridge Rolls and Flashings;

Use 15mm Polyethylene Foam Insulation with two (2) sides aluminized film. Insulation
shall be secured with heavy duty duct tape. Insulation shall be fastened in-between the
roofing sheets and the purlins;

Install 0.50mm thick stainless steel gutters on roofing for the MinSCAT Library with one
(1) piece 2" x 6” x 1.50mm and one (1) piece 2” x 4” x 1.50mm Fascia Board;

Install 0.40mm thick preformed stainless steel gutters on parapet slabs and parapet
walls;

All steel members shall be protected against corrosion using epoxy primer, epoxy
reducer & epoxy enamel;

Provision of post-tensioning tendons on reinforced concrete beams and all necessary
materials and required labor, supply of cement and Sika Intraplast as grouting materials,
supply of bursting and elevation bars, rental of crane, mobilization and demobilization;

Removal and replacement of all exposed rebars and post-tensioning tendons. Verify all
areas where all corroded reinforcing steel bars shall be removed;

. The Contractor shall provide all doors, door jamb and windows and other materials

needed as specified in the drawing plans and specification;
Ceiling works shall be provided as specified in the drawing plans and specification;

Granite slab/ tile works on ground floor and second floor areas include the provision of

all necessary fixtures and facilities required by the project to be approved by the
MinSCAT or authorized representative architect/engineer. Also includes stair and
restroom finishing works.

Restroom in the second floor shall be provided with waterproofing (DAVIES or
equivalent) as specified on the drawing plans and according to specifications;

Plumbing Fixtures include the provision of water closets, urinals, lavatories (HCG or
equivalent), stainless floor drains, lavatory faucet, gooseneck faucets for sinks, hand
dryers, stainless grab bar for PWD, soap holders and tissue holders, stainless kitchen
sinks and stainless sink with drain board; all of approved brand and quality by
MinSCAT;

Painting works for interior walls and ceilings for ground floor and second floor and all
carpentry works;

All Electrical works shall provide all materials and equipment and perform all the work
necessary for the complete execution of the electrical systems shown on the electrical
drawings with reference to the general construction drawings as herein specified, or
both except as otherwise excluding the generality of the foregoing, shall include but not
limited to the following principal items of work;

Installation and supply of Panel Boards (Main Distribution Panel Board, Main Power
Panel Board, Lighting Panel and Power Panel in every floor disconnect switches,
enclosed circuit breakers as shown on the plans;
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uu. Supply and installation of complete electrical and auxiliary work at specified floor (1st &
2nd Floor), rough-in of uPVC pipes, pipe sleeves on beams, junction boxes & utility boxes
on third floor floor. Provision of lighting on every stairs of second & third floor with
temporary supply , rough-in of PVC pipes & utility boxes as shown in the electrical plans;

vv. Supply and installation of complete lighting systems (lighting fixtures, switches on
specified floor as shown on the electrical plans:

ww. Supply and installation of complete power and control wiring to various mechanical and
sanitary equipment unless otherwise specified;

xx. Supply and installation of wiring devices and accessories;

yy. Supply and installation of kilowatt-hour meter;

zz. Termination of all electrical system;

aaa. Conduct resistance testing for the grounding system;

bbb. Conduct megger testing for all cable wires of main entrance and feeder lines;

ccc.Complete testing and commissioning of all electrical lighting, power and auxiliary
equipment systems.

ddd. If anything has been omitted for any items of work or materials usually furnished,
which are necessary for the completion of the entire work as outlined herein before, then
such items must be and hereby included in this Section of work;

eee. Supply and installation of complete fire alarm system as shown in the electrical plans;

fff. Conduiting and writing works for smoke detectors and other devices, including the
conventional-type fire alarm control panel for a complete fire detection and alarm
system as shown in the electrical plans.

ggg. Supply and installation of grounding system as shown in the electrical plan;

hhh. Fire protection works includes but is not limited to supply of materials and labor
for wet stand pipe fire protection works;

iii. Fabrication and installation of pipelines for fire sprinkler located at 1st to 2nd level and
pipelines to fire hose cabinets at all floor levels. This also includes installation of
sprinkler heads, fire hose cabinets, alarms, Siamese connection and other accessories as
well as testing and commissioning for all fire protection works.

jii- All steel members shall be in accordance with the approved plans and their
Specifications, and to the entire satisfaction of MinSCAT; Use schedule 40 Black Iron Pipes
and fittings for all fire protection works;

kkk. Fire hose cabinet to be installed shall be complete with valves, fire nozzles, 30m hose
and other accessories;

1ll. Installation of pressure switch and alarm valve and other valves and accessories for the
fire protection works;

mmm. Installation of appropriate hangers and support for the fire protection pipelines;

nnn. This also includes painting works for the pipe lines;

000. All materials to be used shall be new and shall conform to the Reference Code and
Standards. Use of materials shall further be governed by other requirements, imposed on
the specifications. Materials shall be subject to test necessary for their fitness if so
required;

Page 18 of 23
Specifications and Scope of Works



Mindoro State College of Agriculture and Technology
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition August 2016)

pPpp- All plumbing works included herein shall be executed according to the provisions
of the National Plumbing Code, National Building Code and the Rules and Regulations of
the Municipality of Victoria;

qqqg. Use of GI / PPR pipes and fittings of approved brand and quality for water lines;
rrr. Use of 2” diameter GI pipe (from future cistern tank to water tanks)

sss. Supply and installation of two (2) 5,951 liters cylindrical stainless water tanks (BESTANK
or approved equivalent) at the third floor. Refer to plans;

ttt. Supply and installation of 3HP pressurized pump to be installed to supply water from
future cistern to water tanks in the 2nd floor; (see plumbing plans)

uuu. The drawings are not intended to show every pipes, fittings, valves, floor
drains and appliances. All such item whether specifically mentioned or not, or indicated in
the drawing shall be finished and installed if necessary to complete the system in
accordance with the best practice of the Plumbing Trade and to the satisfaction of the
Owner, Architect, and the Engineer-in-Charge;

VVV. Use PVC pipes (Neltex or approved equivalent) for sanitary and drainage lines;

WWW. All materials shall be new and shall conform to the Reference Code and Standards.
Use of materials shall further be governed by other requirements, imposed on
the specifications. Materials shall be subject to test if necessary for their fitness if so

required;
XXX. Construction of catch basins on specified locations.
yyy. Supply and Supply and installation of four (4) high density polyethylene or HDPE

septic tanks with 1,250 gal capacity;

zzz. Hauling of waste and demolished materials and includes cleaning of all the excess and
unnecessary materials;

7.0 CONTRACTOR’S SCHEDULE & PROGRESS REPORTING

a) Progress Reporting. Throughout the Contract duration, the Contractor shall be responsible for
taking detailed and accurate measurements of the actual progress of all aspects of the works.

b) Monthly Progress Report. The Contractor shall maintain a Master Project Schedule to
summarize the status of the work; work in progress and the percentage completed. This
summary report shall be updated and issued at the end of each month.

c) Contractor shall submit during the entire duration of the contract within five (5) days from the
end of the preceding month, a monthly progress report under cover of a transmittal sheet and
shall include as a minimum the following:

YV V.V V V V

Management/Executive Report (Narrative)
Construction Progress

Forecast for the next one month
Manpower (Management and Workforce)
Areas of Concern

Photographic Report
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d) Meetings. Contractor Key Personnel shall meet with MinSCAT representative upon request of
MinSCAT to discuss matters related to the project. Contractor shall arrange to record the
minutes of meeting and submit for MinSCAT approval.

e) Kick Off Meeting. Immediately after the Notice to Proceed, a Kick off meeting shall be held
between MinSCAT and Contractor. The initial Kick off meeting and recorded Minutes shall form
the basis of the Project action plan and set such requirements as Safety and Constructability
Reviews. It shall also be used to introduce MinSCAT and Contractor representatives associated
with aspects of the work. The objectives of the kick-off meeting are as follows:

» Introduction all of MinSCAT’s and Contractor’s Project Management Team, Engineering and
Construction team personnel;

Convey and promote shared commitment of project expectations;
Review and establish understanding of Project Work Scope;
Review overall project schedule;

Establish project meetings requirements and frequency of meetings; and

YV V V VYV V

Establish reporting requirements and frequency of reports.
f) Minimum Mobilization of Key Personnel

» Project Manager: full time from Contract award up to completion of Works, to be mobilized
on site during the construction phase;

» Site/Construction Engineer: full time from initiation of site mobilization activities up to
provisional acceptance of the works

g) Testing Work. The testing work will include all tests and checks on:

» All concrete mixtures poured on footings, columns, beams, shear walls, slabs and required
tests on structural steel members and reinforcing bars;

Flushing and cleaning of water lines & piping works;
Testing the effectiveness and workability of electrical lines and water & sewer lines;

vV VY

House cleaning of the work area in preparation of hand over to MinSCAT;
» Testing of Elevator and Water Pumps

h) Commissioning punch list. This shall be established for the purpose of recording all
discrepancies, damaged or missing materials, malfunctions, missing documents and any
deviation from the design drawings and specifications or normal operating conditions. All
punch list items must be cleared from the system list prior to project turn over.

8.0 CONTRACTOR’S UTILITIES CONSUMPTION:

The Contractor shall pay their electric and water consumption bills. Sub meters shall be
installed at the expense of the Contractor to determine their actual consumption.

9.0 CONFLICT IN REFERENCE DOCUMENTS

In the case of any conflict between the technical requirement and specifications of this contract and
the reference documents, or among the reference documents, the order of precedence is:

1) Scope of Work

2) Basic Engineering Drawings
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3) Technical Specifications
4) National Standards for Building Construction
5) International Codes and Standards

6) National Building Code of the Philippines

The Contractor shall notify any discrepancy found in the documentation to MinSCAT in writing for
clarification. MinSCAT will respond to such request in writing.
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SECTION VII
DRAWINGS

List of Drawings

Sheet No. Sheet Content
Perspective
cs Site Development Plan
Location Map
Vicinity Map
A-1/8 Ground Floor Plan
A-2/8 Second Floor Plan
Second Floor Plan
A-3/8 Front Elevation
Rear Elevation
A-4/8 Right Side Elevation
Left Side Elevation
A-5/8 Cross Section Thru A-A’
Longitudinal Section Thru B-B’
A-6/8 Stair handrail & Handrails Detail
Schedule of Door
Schedule of Windows
A-7/8 Arcaded Entrance Detail
A-8/8 Roof Plan
S-1/5 Foundation Plan
Canopy Detail
Typical Beam Details
Wall Footing Detail
S-2/5 Second Floor Framing Plan
Typical Slab Detail
S-3/5 Column and Footing Detail
S-4/5 End Gutter Detail
Staircase Detail
Schedule of Beams and Column
Main Truss Detail
S-5/5 Roof Framing
Plan
P-1/2 Ground Floor Sewer & Drainage Layout
Second Floor Sewer and Drainage Layout
Vicinity Map
General Notes and Legend

List of Drawings
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P-2/2

Isometric Plumbing
Cleanout Details
Catch Basin Details
Floor Drain Installation Detail

E-1/2

Ground Floor Lighting Layout
Second Floor Lighting Layout
General Notes and Legends
Vicinity Map

E-2/2

Ground Floor Power Layout
Second Floor Power Layout
Riser Diagram Layout
Load Distribution Layout

List of Drawings
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SECTION VIII BILL

OF QUANTITIES
Item Unit Total
No. Description Quantity Price Amount
1 CLEARING AND GRUBBING 1.00 L. S.
) EXCAVATION OF FOOTING, WALL FOOTING &
SEPTIC TANK 1.00 LS.
3 BACKFILLING / GRAVEL BEDDING 1.00 L.S.
4 REINFORCING STEEL 1.00 L. S.
5 STRUCTURAL CONCRETE 1.00L.S.
6 CARPENTRY 1.00 L.S.
7 CEMENT PLASTER FINISH 1.00L.S.
8  |WINDOWS 1.00 LS.
9 DOORS 1.00 LS.
10 |[MASONRY 1.00 LS.
11 |PAINTING 1.00 LS.
12 RAILINGS FOR STAIR BALCONY AND RAMP 1.00LS.
13 |CONDUIT, BOXES AND FITTINGS 1.00 L.S.
14 |WIRES AND WIRING DEVICE 1.00 LS.
15  |PANEL BOARDS 1.00 LS.
16  |LIGHTING FIXTURES 1.00 L.S.
17 |SANITARY AND PLUMBING WORKS 1.00 LS.
18  |COMMON T&B FINISHES AND FICTURES 1.00 LS.
19 |ROOFING WORKS 1.00 L.S.
20 ITILE WORKS 1.00 L.S.
21 ITOILET PARTITION 1.00 L.S.
22 |[ENTRANCE CANOPY 1.00 L.S.
23 |ACP CLADDING LOOLS.
54  [SAFETY OFFICER AND PROTECTIVE LO0LS.

EQUIPMENTS

Bill of Quantities
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SECTION IX
BIDDING FORMS
LIST OF FORMS
Form N o. Title
MinSCAT Infra Form No. 1 List of On-going Private and Government
Construction Contracts including Contracts
Awarded but not yet started
MinSCAT Infra Form No. 2 Statement of all Government and Private
Construction Contracts completed which as
similar in nature
MinSCAT Infra Form No. 3 Net Financial Contracting Capacity
MinSCAT Infra Form No. 4a Bank Guarantee
MinSCAT Infra Form No. 4b Bid-Securing Declaration
MinSCAT Infra Form No. 5a Organizational Chart
MinSCAT Infra Form No. 5b Contractors Letter to the Procuring Entity
MinSCAT Infra Form No. 6a Certificate of Availability of Key Personnel
MinSCAT Infra Form No. 6b Qualifications of Key Personnel Proposed to be
Assigned to the Contract
MinSCAT Infra Form No. 6¢ Key Personnel’s Biodata
MinSCAT Infra Form No. 6d Manpower Utilization Schedule
MinSCAT Infra Form No. 7 Key Personnel’s Certificate of Employment
MinSCAT U Infra Form No. 8a Certificate of Availability of Equipment
MinSCAT Infra Form No. 8b List of Equipment pledged to the proposed contract
MinSCAT Infra Form No. 8c Equipment Utilization Schedule
MinSCAT Infra Form No. 9 Omnibus Sworn Statement
MinSCAT Infra Form No. 10 Affidavit of Compliance to Scope of Works and
Specifications of Finishes and Materials
MinSCAT Infra Form No. 11 Bid Form
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MinSCAT Infra Form No.1

List of all Ongoing Government & Private Construction Contracts including contracts awarded but not yet started

Business Name

Business
Address
0,
Name of _ a. Owner Name Contractor’s Role | & Date Awarded /o f)f Value of
Conl;c ract/ Eagcatlon b. Address Nature of Work b. ga:e S‘;arted Accomphs};ment Outstandin
roject Los c. Telephone Nos. Description ¢ Dateo Ctua
p % Completion Planned | g Works
Government
Private
Total Cost

NOTE: This statement shall be supported with:
1 Notice of Award and/or Contract
2. Notice to Proceed issued by the owner

3 Certificate of Accomplishments signed by the owner or Project Engineer

Submitted by

(Printed Name & Signature

Designation

Date

One of the technical documents required to be in the Eligibility Envelope of a prospective bidder is a list of all its on-going, completed, and awarded but not yet started contracts.
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Statement of all Completed Government & Private Construction Contracts which are similar in nature

Business Name

Business
Address
a. Owner Name Contractor’s a. Amount at a. Date
Name of Contract ' Nature of Role Award Awarded
b. Address .
c. Telephone Nos Work Description o b. Amountat b. Contract
. ' ° Completion Effectivity
Government
Private

Note: This statement shall be supported with:

1 Contract

2 CPES rating sheets and/or Certificate of Completion
3 Certificate of Acceptance

Submitted by

(Printed Name & Signature)
Designation
Date

One of the technical documents required to be in the Eligibility Envelope of a prospective bidder is a list of all contracts which are similar in nature and complexity to the contract to be bid. This statement will
show that the value of the prospective bidder’s largest single completed contract, adjusted to current prices using the National Statistics Office (NSO) consumer price indices available at the G-EPS website, and
similar to the contract to be bid, must be at least fifty percent (50%) of the approved budget for the contract to be bid.
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NET FINANCIAL CONTRACTING CAPACITY

A. Summary of the Applicant Firm’s/Contractor’s assets and liabilities on the basis of the
attached income tax return and audited financial statement, stamped “RECEIVED” by the
Bureau of Internal Revenue or BIR authorized collecting agent, for the immediately
preceding year and a certified copy of Schedule of Fixed Assets particularly the list of
construction equipment.

Year 20__

Total Assets

Current Assets

Total Liabilities

Current Liabilities

Total Net Worth (1-3)

Current Net Worth or Net Working
Capital (2-4)

OB W =

B. The Net Financial Contracting Capacity (NFCC) based on the above data is computed as

follows:
NFCC = [(Current assets minus current liabilities) (15)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract for
this Project.

NFCC=P

K = 10 for a contract duration of one year or less, 15 for more than one year up to two years
and 20 for more than two years

Herewith attached are certified true copies of the income tax return and audited financial

statement: stamped “RECEIVED” by the BIR or BIR authorized collecting agent for the
immediately preceding year.

Submitted by:

Name of Firm / Contractor

Signature of Authorized Representative
Date :

NOTE:
1. If Partnership or Joint Venture, each Partner or Member Firm of Joint Venture shall submit
the above requirements.

The above information are among the financial documents required for Eligibility Check. Together with the legal and technical
documents required, the financial documents shall be placed inside the Eligibility Envelope and submitted to the BAC on or before the
deadline for the submission and receipt of Eligibility Envelopes.
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FORM OF BID SECURITY (BANK GUARANTEE)
WHEREAS, _ (Name of Bidder) (hereinafter called “the Bidder”) has submitted his bid dated
(Date) for the __(Name of Contract) (hereinafter called “the Bid").

KNOW ALL MEN by these presents that We _ (Name of Bank) of _ (Name of Country) having
our registered office at (hereinafter called “the Bank” are bound unto

(Name of Procuring Entity) (hereinafter called “the Entity”) in the sum of _(insert amount)
for which payment well and truly to be made to the said Entity the Bank binds himself, his
successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this ____ day of 20

THE CONDITIONS of this obligation are that:

1) if the Bidder withdraws his Bid during the period of bid validity specified in the
Form of Bid; or

2) ifthe Bidder does not accept the correction of arithmetical errors of his bid price in
accordance with the Instructions to Bidder; or

3) if the Bidder having been notified of the acceptance of his bid and award of contract
to him by the Entity during the period of bid validity:

a) fails or refuses to execute the Form of Contract in accordance with the
Instructions to Bidders, if required; or

b) fails or refuses to furnish the Performance Security in accordance with the
Instructions to Bidders;

we undertake to pay to the Entity up to the above amount upon receipt of his first written
demand, without the Entity having to substantiate its demand, provided that in his demand the
Entity will note that the amount claimed by it is due to the occurrence of any one or
combination of the three (3) conditions stated above.

The Guarantee will remain in force up to and including the date days after the
deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it
may be extended by the Entity, notice of which extension(s) to the Bank is hereby waived. Any
demand in respect of this Guarantee should reach the Bank not later than the above date.

DATE : SIGNATURE OF THE BANK

WITNESS : SEAL

(Signature, Name and Address)

The bidder should insert the amount of the guarantee in words and figures, denominated in the currency of the Entity’s country or an
equivalent amount in a freely convertible currency. This figure should be the same as shown of the Instructions to Bidders.

Usually 28 days after the end of the validity period of the Bid. Date should be inserted by the Entity before the bidding documents are
issued.
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REPUBLIC OF THE PHILIPPINES)

)S.S.

To:

BID-SECURING DECLARATION
Invitation to Bid No. [insert reference number]

MINDORO STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY - MAIN CAMPUS
Alcate, Victoria, Oriental Mindoro

I / We, the undersigned, declare that:

1.

2.

3.

I / we understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid-Securing Declaration.

[ / We accept that: (a) I / we will be automatically disqualified from bidding for any contract
with any procuring entity for the period of two (2) years upon receipt of your Blacklisting
Order; and (b) I / we will pay the applicable fine provided under Section 6 of the Guidelines
on the Use of Bid Securing Declaration, ifwithin fifteen (15) days from receipt of written
demand by the procuring entity for the commission of acts resulting to the enforcement of
the bid securing declaration under sections 23.1 (b), 34.2, 40.1 and 69.1, except 69.1 (f), of
the IRR of RA 9184; without prejudice to other legal action the government may undertake.

I / we understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b) Iam / we are declared ineligible or post-disqualified upon receipt of your notice to
such effect, and (i) I / we failed to timely file a request for reconsideration or (ii) I /
we filed a waiver to avail of said right;

c) lam / we are declared as the bidder with the Lowest Calculated and Responsive Bid
/ Highest Rated and Responsive Bid, and I / we have furnished the performance
security and signed the Contract.
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IN WITNESS WHEREOQOF, [ / we have hereunto set my / our hand/s this day of
, at .

Name of Bidder
Authorized Representative
Legal Capacit

Affiant

SUBSCRIBED AND SWORN to before me this day of at
, Philippines. Affiant /s is / are personally known to me and was / were

identified by me through competent evidence of identity as defined in the 2004 Rules on Notarial
Practice (A.M.) No. 02-8-13-SC). Affiant/s exhibited to me his / her [insert type of government
identification card used, with his / her photograph and signature appearing thereon, with no._____
and his / her Community Tax Certificate No. issued on at

Witness my hand and seal this day of

NAME OF NOTARIAL PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorney’s No.
PTR No._____, [date issued], [place issued]
IBP No.

[date issued], [place issued]

Doc. No.
Page No.
BookNo._
Series of
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Contractor’s Organizational Chart for the Contract

Submit Copy of the Organizational Chart that the Contractor intends to use to execute the
Contract if awarded to him. Indicate in the chart the names of the Project Manager, Project
Engineer, Bridge Engineer, Structural Engineer, Materials and Quality Control Engineer,
Foreman and other Key Engineering Personnel.

Attach the required Proposed Organizational Chart for the Contract as stated above

1. This organization chart should represent the “Contractor’s Organization” required for the Project, and not the organizational chart of
the entire firm.

2. The Bidders shall comply with and submit sample form MinSCAT Infra Form No. 9 for each of such key personnel.

3. Each such nominated engineer/key personnel shall comply with and submit sample forms MinSCAT Infra Form No. 11 and MinSCAT
Infra Form No. 12.

4.  All these are required to be in the Technical Envelope of the Bidder.
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Contractor’s Letter-Certificate to Procuring Entity

Date:

Name of the Head of the Procuring Entity
Position of the Head of the Procuring Entity
Name of the Procuring Entity

Address of the Procuring Entity

Dear Sir / Madame:

Supplementing our Organizational Chart for the Contract, we have the honor to submit
herewith, and to certify as true and correct, the following pertinent information:
1. That I/we have engaged the services of __(Name of Employee) , to be the
(Designation)  of the __ (Name of Contract) , who is a __(Profession)
with Professional License Certificate No. issued on and
who has performed the duties in the construction of the Contracts enumerated in
the duly filled Form __.

2. The said Engineer shall be designated by us as our (Designation) to personally
perform the duties of the said position in the above-mentioned Project, if and
when the same is awarded in our favor.

3. That said Engineer shall employ the best care, skill and ability in performing his
duties in accordance with the Contract Agreement, Conditions of Contract, Plans,
Specifications, Special Provisions, and other provisions embodied in the
proposed contract.

4. That said Engineer shall be personally present at the jobsite to supervise the
phase of the construction work pertaining to this assignment as (Designation), all
the time.

5. That, in order to guarantee that said Engineer shall perform his duties properly

and be personally present in the Job Site, he is hereby required to secure a
certificate of appearance for the Procuring Entity Engineer at the end of every
month.

That, in the event that I/we elect or choose to replace said (Designation) with
another Engineer, the Procuring Entity will be accordingly notified by us in
writing at least twenty one (21) days before making the replacement. We will
submit to the Procuring Entity, for prior approval, the name of the proposed new
(Designation), his qualifications, experience, list of projects undertaken and other
relevant information.
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6. That any willful violation on my/our part of the herein conditions may prejudice
my/our standing as a reliable contractor in future bidding of the Procuring
Entity.

Very truly yours,

(Authorized Representative of Bidder)

CONCURRED IN:

(Name of Engineer)

(Address)
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Statement of Availability of Key Personnel

(Date of Issuance)

Name of the Head of the Procuring Entity
Name of the Procuring Entity
Address of the Procuring Entity

Attention : Mr. Vicente G. Hernandez
Chairman
Bids and Awards Committee

Dear Sir / Madame:

In compliance with the requirements of the Mindoro State College of Agriculture
and Technology-Bids and Awards Committee for the bidding of the (Name of
the Contract) , we certify that (Name of the Bidder) has in its employ
key personnel, such as project managers, project engineers and foremen, who may be
engaged for the construction of the contract.

Very truly yours,

(Name of Representative)

(Position)
(Name of Bidder)
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MinSCAT Infra Form No.6b

Business Name
Business Address

Qualification of Key Personnel Proposed to be Assigned to the Contract

Project Manager Materials Foreman Construction Other positions deemed
/ Engineer Engineer Safety and Health | required by the Applicant
Personnel for this project
1 Name
2 Address
3 Date of Birth
4 Employed Since
5 Experience
, Previous
Employment
7 Education
8 PRC License
Minimum Project Manager /
Materials Engineer
Foreman
Foreman
NOTE : Attached Individual Resume and PRC License of the (professional) personnel.
Submitted by :
(Printed Name & Signature)
Designation
Date

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned
to the contract to be bid, with their complete qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract).
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KEY PERSONNEL

Give the detailed information of the following personnel who are scheduled to be assigned as full-
time field staff for the project. Fill up a form for each person.

- Authorized Managing Officer / Representative
- Sustained Technical Employee

PERSONAL DATA
Name :
Date of Birth
Nationality
Education and Degrees
Specialty
Registration
Length of Service with the Firm
Years of Experience (from / to)

If length of service in the firm is less than ten (10) years, give name and length of service with
previous employers for a ten (10)-year period (attached additional sheet/s), if necessary:

Length of Service
Name and Address of Employer e
year(s) from / to

Experience:
This should cover the past ten (10) years of experience. (Attached as many pages as necessary to
show involvement of personnel in projects using the format below).

Experience Data
Name of Project :
Name and Address of Owner
Name and Address of the Owner’s Engineer
(Consultant)

Indicate the Features of Project :

(Particulars of the project components and any other
particular interest connected with the project)

Contract Amount Expressed in Philippine
Currency

Position

Structures for which the employee was
responsible

Assignment Period (from / to)

Name and Signature of Employee

It is hereby certified that the above personnel can be assigned to this project, if the contract is
awarded to our company.

(Place and Date) (The Authorized Representative)

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete
qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the
contract).
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MANPOWER UTILIZATION SCHEDULE

Cat Month
ategory 1 2 3 4 5 6 7 8 9 10 11 12
Contractor’s Name: Name of the Procuring Entity: Contract Name:
Submitted by:
Name of the Representative of the Bidder: Date:
Position:
Name of the Bidder:

The manpower schedule (weekly or monthly scheduling of skilled and unskilled workers, including Project Manager, Project Engineers, Materials Engineers, or Foremen) is required to be in the Technical
Envelope of the Bidder.
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Key Personnel’s Certificate of Employment
Issuance Date

Name of the Head of the Procuring Entity
Position of the Head of the Procuring Entity

Name of the Procuring Entity
Address of the Procuring Entity

Dear Sir / Madame:
[ am __(Name of Nominee) a Licensed Engineer with Professional License No.
issued on _ (date of issuance) at _ (place of issuance)

[ hereby certify that __(Name of Bidder) has engaged my services as (Designation) for
(Name of the Contract), if awarded to it.

As __(Designation) , 1 supervised the following completed projects similar to the
contract under bidding):

NAME OF PROJECT OWNER COST DATE COMPLETED

At present, [ am supervising the following projects:

NAME OF PROJECT OWNER COST DATE COMPLETED

In case of my separation for any reason whatsoever from the above-mentioned
Contractor, I shall notify the _ (Name of the Procuring Entity) at least twenty one (21) days
before the effective date of my separation.

As _ (Designation) , I know I will have to stay in the job site all the time to supervise
and manage the Contract works to the best of my ability, and aware that | am authorized to
handle only one (1) contract at a time.

I do not allow the use of my name for the purpose of enabling the above-mentioned
Contractor to qualify for the Contract without any firm commitment on my part to assume the
post of __(Designation) _therefor, if the contract is awarded to him since I understand that to do
so will be a sufficient ground for my disqualification as _ (Designation) in any future _ (Name
of the Procuring Entity) bidding or employment with any Contractor doing business with the

(Name of the Procuring Entity)

(Signature of Engineer)

DRY SEAL

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete
qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the
contract).
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Republic of the Philippines )

) S.S.
SUBSCRIBED AND SWORN TO before me this day of 20__ affiant
exhibiting to me his Residence Certificate No. issued on at

Notary Public
Until December 31, 20___

Doc. No. ;
Page No. ;
Book No. ;
Series of ;

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete
qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the
contract).
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Statement of Availability of Equipment

(Date of Issuance)

Name of the Head of the Procuring Entity
Name of the Procuring Entity
Address of the Procuring Entity

Attention : Mr. Vicente G. Hernandez
Chairman
Bids and Awards Committee

Dear Sir / Madame:

In compliance with the requirements of the Mindoro State College of Agriculture
and Technology - Main Campus Bids and Awards Committee for the bidding Award

Committee of the (Name of Contract) . we certify that __ (Name of
Bidder) owns has under lease, and/or has under purchase agreements the

following equipment that may be used for the duration of the contract.

Attached is the list and proof of acquisition of the equipment needed in the
execution of the above-mentioned contract.

Very truly yours,

(Name of Representative)

(Position)
(Name of Bidder)
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MinSCAT Infra Form No.8b

List of Equipment, Owned or Leased and/or under Purchase Agreements, Pledged to the Proposed Contract

Business Name

Business Address

Description Model / Capacity / Plate No. | Motor No. / Location Condition Proof of Ownership / Lessor or
Year Performance / Body No. Vendor
Size

A.Owned

i.

il.

iil.

iv.

V.

B. Leased

.

ii.

iv.

V.

C. Under Purchase Agreements

1.

il.

iil.

iv.

V.

List of minimum equipment required for the project:

Submitted by

(Printed Name & Signature)
Designation
Date

One of the requirements from the bidder to be included in its Technical Envelope is the list of its equipment units pledged for the contract to be bid, which are owned (supported by proof/s of ownership), leased,
and/or under purchase agreements (with corresponding engine numbers, chassis numbers and/or serial numbers), supported by certification of availability of equipment from the equipment lessor/vendor for
the duration of the project
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EQUIPMENT UTILIZATION SCHEDULE

c Eaui Month
ategory / Equipment 1 2 3 4 5 6 7 8 9 10 11 12

Contractor’s Name: Name of the Procuring Entity: Contract Name:

Submitted by:

Name of the Representative of the Bidder Date:
Position
Name of the Bidder

One of the requirements from the bidder to be included in its Technical Envelope is its equipment utilization schedule, referring to the weekly or monthly scheduling of the minimum equipment required for the
project.
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OMNIBUS SWORN STATEMENT

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

AFFIDAVIT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of
Affiant], after having been duly sworn in accordance with law, do hereby depose and state that:

1. Select one, delete the other:

If a sole proprietorship: | am the sole proprietor of [Name of Bidder] with office address
at [address of Bidder];

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized and
designated representative of [Name of Bidder] with office address at [address of Bidder];

2. Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor or authorized representative
of [Name of Bidder], 1 have full power and authority to do, execute and perform any and
all acts necessary to participate, submit the bid, and to sign and execute the ensuing
contract for [Name of the Project] of the [Name of the Procuring Entity][insert “as shown
in the attached duly notarized Special Power of Attorney” for the authorized
representative];

If a partnership, corporation, cooperative, or joint venture: I am granted full power and
authority to do, execute and perform any and all acts necessary to participate, submit the
bid, and to sign and execute the ensuing contract for [Name of Project] of the [Name of
the Procuring Entity] accompanied by the duly notarized Special power of Attorney,
Board/Partnership Resolution, or Secretary’s Certificate, whichever is applicable;

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

6. Select one, delete the rest:

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office or
the end-user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

If a partnership or cooperative: None of the officers and members of [Name of Bidder] is
related to the Head of the Procuring Entity, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project
Management Office or the end-user unit, and the project consultants by consanguinity or
affinity up to the third civil degree;
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If a corporation or joint venture: None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management Office or the end-user unit, and the
project consultants by consanguinity or affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation of the
Contract;

c) Made an estimate of the facilities available and needed for the contract to be bid, if
any; and

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the Project].

9. [Name of Bidder] did not give or pay, directly or indirectly, any commission, amount, fee,
or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity;

IN WITNESS WHEREOF, I have hereunto set my hand this _ day of __, 20__ at ,
Philippines.

Bidder’s Representative/Authorized Signatory
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SUBSCRIBED AND SWORN to before me this ___ day of at

, Philippines. Affiant /s is / are personally known to me and was /

were identified by me through competent evidence of identity as defined in the 2004

Rules on Notarial Practice (A.M.) No. 02-8-13-SC). Affiant/s exhibited to me his / her

[insert type of government identification card used, with his / her photograph and

signature appearing thereon, with no.____ and his / her Community Tax Certificate No.
issued on at

Witness my hand and seal this day of

NAME OF NOTARIAL PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorney’s No.
PTR No._____, [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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To:

BID FORM
Date:

ITB No:

[name and address of PROCURING ENTITY]

Address: [insert address]

We, the undersigned, declare that:

(a)

(b)

(c)

(d)

(e)

()

]

(h)

()

We have examined and have no reservation to the Bidding Documents, including Addenda,

for the Contract [insert name of contract];

We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered in item (d) below is: [insert
information];

The discounts offered and the methodology for their application is:  [insert
information];

Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert
percentage amount] percent of the Contract Price for the due performance of the Contract;

Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part
of the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and

We understand that you are not bound to accept the Lowest Evaluated Bid or any other Bid
that you may receive.

Name:

In the capacity of:
Signed:
Duly authorized to sign the Bid for and on behalf of:

Date:



